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TRI-PARTY AGREEMENT MILESTONE REVIEW AND 
MONTHLY SUMMARY REPORT 

1.0 ADMINSTRATIVE ITEMS/MILESTONE STATUS 

The reports, agreements, issues, actions, and key documents list were discussed and updated as 
follows. 

Upcoming Meetings 

The next ORP quarterly milestone review meeting is scheduled for November 19, 2015 from 
8:30 to 10:15 a.m. at the Washington State Department of Ecology (Ecology) office in Richland, 
Washington. 

Recent Items Entered/To Be Entered into the Administrative Record 

The U.S. Department of Energy (DOE), Office of River Protection (ORP) provided the monthly 
Tri-Party Agreement (TP A) and Consent Decree (CD) reports, which will be submitted to the 
Administrative Record. 

Tri-Party Agreement Milestone Status 

The Office of River Projection (ORP) noted that three milestones were completed under 
milestone status, and pointed out that the status of M-045-82 should be in dispute instead ofto be 
missed. 

Agreement No. 1 

The Washington State Department of Ecology (Ecology) stated that ORP and Ecology do not 
need an agreement to follow the Tri-Party Agreement (TPA) process, and requested striking this 
agreement. The parties agreed to strike this agreement. 

Action No. 1 {TF-14-06-02) 

ORP noted that there are several updates identified in the action table regarding Waste 
Management Area (WMA)-C performance assessment (PA) modeling. ORP stated that 
information was provided in response to Ecology's question about the low end of the hydraulic 
conductivity curve, although the question may not have been answered adequately to Ecology's 
expectations. ORP noted that most of the focus during August 2015 was preparing for the 
Integrated Disposal Facility (IDF) PA scoping session that was held two weeks ago. ORP stated 
that this action remains open, including providing an explanation on the low end of the hydraulic 
conductivity curve. 

Action No. 2 {TF-14-02-02) 

Action No. 2 (TF-14-02-02)- ORP stated that in addition to providing a schedule/project 
management plan to Ecology for the closure ofWMA-C, a commitment was made to provide 
Ecology a rough order of magnitude schedule for closure of C Fann by the end of December. 
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ORP noted that the closure of WMA-C falls under milestone M-045-83, which is being reported 
as to be missed. ORP stated that a contract modification is being processed for preparation of the 
schedule. Ecology asked if the closure plan will be provided by the end of September 2015 
without a schedule. ORP responded that the tier 1 closure plan will be provided with no 
schedule. 

Action No. 3 (TF-13-12-01) 

ORP stated that Ecology provided a list of team members, and that this action would be kept 
open as a reminder to keep the list of team members up to date. 

Action No. 4 (TF-13-02-03) 

ORP stated that this action is associated with milestone M-045-82, which is in dispute at the 
project manager level until October 20, 2015. This action remains open. 

Action No. 5 (TF-15-03-02) 

ORP stated that this action could be closed based on the information that was provided to 
Ecology. This action was closed. 

Action No. 6 (TF-15-03-05) 

There were no updates provided today regarding Low-Activity Waste Pretreatment System 
(LA WPS). This action remains open. 

Action No. 7 (TF-15-06-01) 

There were no updates provided today regarding LA WPS. This action remains open. 

Action No. 8 (TF-15-06-02) 

ORP stated that a meeting still needs to be scheduled. This action remains open. 

Key Documents List 

An updated key documents list was provided today. 

2.0 SYSTEM PLAN 

ORP stated that there were no updates to provide today. Ecology had no questions for ORP on 
the system plan. 

3.0 ACQUISITION OF NEW FACILITIES 

There were no new updates to provide, and Ecology had no questions. 
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ORP stated that the retrieve and close single-shell tanks (SSTs) (5.02) had a negative cost 
variance, but noted that since today's meeting was delayed from last month, the financial data is 
almost three months behind. ORP noted that when retrieval is down, that doesn' t mean that the 
crews aren' t doing work. ORP stated that in June, work was down on C-105 related to 
temperature effect on the end effector with the hydraulic unit, and the crews were able to work 
through that. ORP stated that last week, retrieval was just under 41 percent for tank C-105, 
which is undergoing vacuum retrieval. ORP stated that there is a lot of work going on in AX 
Farm, including work on the night shift, and two exhausters were being installed in June. ORP 
noted that work is proceeding to install portable exhausters 126 and 127 on schedule. 

ORP noted that a lot of the closure work under 5.03 has not been funded. 

10.0 SINGLE-SHELL TANK CORRECTIVE ACTION 

ORP stated that M-045-92, 92N and 920 are in dispute, and the dispute is being worked at the 
project manager level and has been extended to October 15, 2015. ORP noted that there has 
been some discussions with ORP and Ecology senior management. ORP stated that the 
milestones for the design of barrier 3 and 4 were missed and the construction of barriers 1 and 2 
were delayed, primarily due to lack of funding. ORP noted that Ecology has expressed concern 
with the timely reporting of milestones that are going to be missed along with the decision to not 
fund the milestones, so the parties are still in dispute at the project manager level. 

11.0 SINGLE-SHELL TANK RETRIEVAL AND CLOSURE PROGRAM 

ORP stated that the status of M-045-82 should be in dispute, which was noted earlier today (see 
milestone status). ORP reported that the retrieval data report (RDR) for tank C-112 will be 
submitted to Ecology on schedule, but the RDR for C-107 is in question for timely submittal, and 
the C-101 RDR will not be submitted until the end of October 2015. ORP stated that the post 
retrieval samples needed for the RDR could not be obtaining in a timely manner due to vapor 
issues. 

ORP noted that M-045-83 is to be missed, which is the closure ofC Farm by 2019. ORP 
indicated that it is technically feasible to complete closure by late 2021, or early 2022, assuming 
continuous level funding is received. ORP added that it will be providing a closure schedule to 
Ecology by the end of December 2015 (see action No. 2). 

12.0 TANK WASTE RETRIEVAL WORK PLAN STATUS 

ORP stated that the TWRWP table is on track. ORP noted that there is a potential of doing a 
chemical dissolution as a third retrieval technology for tank C-105. ORP added that the third 
retrieval technology is in the preliminary stages of evaluation, and there will be discussions with 
Ecology. 

13.0 TANK TRI-PARTY AGREEMENT APPENDIX H STATUS 

ORP stated that there was no change in status for tank C-106. 
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14.0 TANK RETRIEVALS WITH INDIVIDUAL MILESTONES 

ORP stated that there was no change in status to tanks A-103 or S-112. 
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~~ ~ ~ - - - - - - - - - --- - - - ---

CONSENT DECREE MONTHLY SUMMARY REPORT REVIEW 

1.0 CONSENT DECREE MILESTONE STATISTICS/ST A TUS 

The reports, agreements, issues, and actions were discussed and updated as follows . 

Action No. 1 (WTP-14-10-01) 

ORP stated that there have been some discussions with Ecology. This action remains open. 

Action No. 2 (WTP-14-10-02) 

ORP stated that this action is impacted by the CD judicial process and an update cannot be 
provided. The action remains on the table for tracking purposes until the action can be 
discussed. This action remains open. 

Action No. 3 (WTP-14-10-03) 

See status of action No. 2. Action remains open. 

Action No. 4 (WTP-14-10-04) 

See status of action No. 2. Action remains open. 

Action No. 5 {WTP-14-10-05) 

See status of action No. 2. Action remains open. 

Action No. 6 {WTP-14-06-02) 

ORP stated that any discussion about technical issues will be somewhat limited. ORP indicated 
that a briefing regarding the safety design strategy (SDS) could be scheduled, and that it will 
follow up on the SDS. This action remains open. 

Action No. 7 (WTP-14-06-03) 

ORP noted that a briefing on the design and operability (D&O) review did not occur before the 
September time frame. ORP stated that management received the D&O report, and it is 
currently in legal review and also undergoing a factual accuracy review. ORP stated that a 
briefing on the D&O review is dependent on whether legal will allow a briefing. This action 
remams open. 

Action No. 8 (WTP-14-04-01) 

This action remains open. 

Action No. 9 (WTP-15-01-01) 

ORP stated that a presentation on the standard high solids vessel design (SHSVD), including 
impacts and optimization in planning areas 2, 3 and 4, cannot be provided until the testing is 
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completed. ORP added that legal will have to determine if a presentation can be given. This 
action remains open. 

Action No. 10 (WTP-15-01-03) 

ORP stated that its position is that the technical update on the analytical laboratory (LAB) 
radioactive liquid waste disposal (RLD) vessels has been completed, and there were to be 
discussions with Ecology to determine what completion of this action entails. This action 
remains open. 

Action No. 11 (WTP-15-06-01) 

ORP will follow up on the status of the corrosion simulant basis document. This action remains 
open. 

Action No. 12 (WTP-15-06-02) 

ORP will follow up on scheduling a discussion about identifying the bounding conditions for the 
HEP A filters. 

2.0 SINGLE-SHELL TANK RETRIEVAL AND CLOSURE 

ORP stated that milestone D-00B-01 for the retrieval of C Fann is past due, and it is expected to 
be completed by the end of September 2016. ORP stated that C-105 retrieval was just under 41 
percent early last week, and retrieval has started back up this week in C-105. ORP noted that in 
two to three weeks, C-105 retrieval will be laid up to change an end effector nozzle and possibly 
the sluicing nozzle, which have worn down. Retrieval will move over to C-111 in October 2015, 
and then move back over to C-105. 

3.0 TANK WASTE RETRIEVAL WORK PLAN STATUS 

The CD TWRWP table is identical to the table in the TP A monthly summary report. 

4.0 SINGLE-SHELL TANK RETRIEVAL MONTHLY FISCAL .YEAR EARNED 
VALUE MANAGEMENT SYSTEM DATA 

See page 6 of CD Monthly Summary Report. 

5.0 WASTE TREATMENT AND IMMOBILIZATION PLANT PROJECTS 

ORP noted that the cumulative-to date schedule variance was a negative 13.2 million and the 
cumulative-to-date project cost variance was a positive 51.2 million. ORP noted the cumulative­
to-date cost and schedule variance is based on the progress of Low Activity Waste Facility 
(LAW), Balance of Facilities (BOF) and LAB (LBL collectively) internal forecast, although 
progress has been made with the contract changes needed to make direct feed LAW (DFLA W) 
happen. ORP stated that in June 2015, negotiations with Bechtel were completed on contract 
line item number (CLIN) 2.1 , which is the design for DFLAW. ORP is currently working on the 
pre-negotiation memorandum and other data for CLIN 1.0. ORP received the proposal from 
Bechtel in August for CLIN 2.2 and 2.3 for DFLAW, which is construction and procurement. 
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The proposal is in review by DOE, in support of the next round of negotiations to make DFLAW 
complete within the contract. 

ORP noted that completion of the first isolations for the BOF systems, in support of DFLAW, 
are considered a major accomplishment. ORP added that significant progress has been made on 
the hazard analysis for the new Effluent Management Facility (EMF) that supports DFLAW. 
The hazard analysis leads to the Preliminary Documented Safety Analysis (PDSA) which is 
needed to start design and construction. 

6.0 Pretreatment Facility 

ORP noted the three past accomplishments listed in today's monthly summary report, and stated 
that progress is being made on the testing for the pulse jet mixers (PJM) and mixing concepts. 
Ecology referred to the T7 hold points that were released, and noted that when hold points are 
released on engineering portions, 1f those releases cause changes in engineering design, permit 
changes will be required. 

7.0 High-Level Waste Facility 

ORP stated that efforts continue in working towards obtaining full production authorization for 
Bechtel for the High Level Waste (HLW) Facility. Limited civil construction is continuing with 
concrete placements, installation of support steel, and crane rails in the canister decontamination 
cave. ORP reported that work continues on the design for the HEPA filters , and progress is 
being made at Mississippi State University (MSU) in preparation for filter testing. ORP added 
that the main goal is to design and test a filter that will work for all of the facilities . ORP noted 
that under significant past accomplishments, a correction should be made to the sixth bullet that 
the HEP A filter testing is at Mississippi State University, not Michigan State. 

8.0 Low-Activity Waste Facility 

ORP referred to the nuclear safety engineering hazards analysis of the C3V and C2V ventilation 
systems, and noted that there is a C5, but not a Cl or a C4. ORP stated that the hazards analysis 
for these ventilation systems is evaluating not just nuclear and radiological hazards, but also 
chemical and other industrial hazards. 

Oregon Department of Energy (ODOE) noted ORP's reference about the goal of designing a 
HEPA filter that will work for all of the facilities (see HLW), and stated that the indication has 
been there would be specificity in terms of having multiple designs, depending on the needs of a 
specific facility. ODOE stated that the goal now to have one filter that fits every facility would 
require a filter that is so robust it would be more expensive than necessary in some situations. 
ODOE asked about the decision process to design one HEP A filter. ORP responded that the best 
case scenario would be one filter to accommodate the different systems at the different facilities. 
ORP added that if the testing doesn' t work out for one filter media, there may have to be 
different media for the different facilities. ORP stated that one of the reasons the performance of 
the filters is being looked at is due to discussions about natural disaster hazards and the 
evaluation of volcanic ash. ORP stated that the potential of volcanic ash impacts resulted in the 
consideration of a single filter that is strong enough to handle that type of situation, and it wasn ' t 
specific~lly consider in the original testing. ORP noted that different filters will be required for 
HLW. 
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9.0 Balance of Facilities 

ORP noted that the monthly summary for BOF is short, which reflects how much progress has 
been made. As of June 2015, BOF was 53 percent complete overall. ORP also noted that LAB 
is twice as far along with startup and commissioning than the other facilities. 

10.0 Analytical Laboratory 

ORP noted that the monthly summary for the LAB Facility is also short due to the progress that 
has been made. ORP stated that the LAB Facility construction is basically complete for 
receiving waste from the LAW Facility. The hot cells won ' t be installed until its closer to when 
the waste will be received from the HL W Facility in order to have the most up-to-date and 
qualified equipment. ORP stated that engineering efforts are focused on LAB system reviews to 
evaluate potential modifications or isolations in support of DFLA W, and those efforts will 
consider how the LAB will receive waste only from the LAW facility during its initial startup. 
ORP stated that planned actions in the next six months include placing the LAB construction 
punch list activities on hold to allow for other activities to catch up, initiating component level 
testing of select LAB systems, and beginning LAB system walk-downs in support of DFLAW 
modification. 
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CD Milestone Statistics/Status 

Milestone Title Due Date 
Completion Status 

Date 

Fiscal Year 2014 

D-OOB-01 
Complete Retrieval of Tank Waste from JO 

09/30/2014 Past Due 
SSTs in WMA-C 

D-OOB-02 
Advise Ecology of the Nine SSTs Waste will 

09/30/2014 08/24/201 I Completed 
be Retrieved by 2022 

Fiscal Year 2015 

D-OOA-07 
LAW Facility Construction Substantially 

12/31/2014 Past Due 
Complete 

D-OOA-19 
Complete elevation 98 feet Concrete Floor 

12/31/2014 Past Due 
Slab Placements in PT Facility 

Ecology = Washington State Department of Ecology. SST single-shell tank. 
LAW = low-activity waste. WMA-C = C Farm waste management area. 
PT = pretreatment. 

Consent Decree Reports/Reviews 

D-00C-01 series, Submit to State of Washington and State of Oregon Semi-Annual Report, 
Due: Semiannually - January 3 I and July 3 I of each year, Status: Ongoing. The July 20 I 5 
Semiannual Report was issued on July 31, 2015, via U.S . Department of Energy (DOE), Office 
of River Protection (ORP) letter l 5-ECD-0037, "July 2015 Semi-Annual Report for State of 
Washington vs . U.S. Department of Energy, Case No. 08-5085-FVS, for Waste Treatment and 
Immobilization Plant Construction and Startup Activities and Tank Retrieval Activities -
November I, 2014, thorough April 30, 2015." 

D-00C-02 series, Submit to State of Washington and State of Oregon Monthly Summary 
Reports, Due: End of each month, Status: Ongoing. 

D-006-00-A, Meet Approximately Every Three Years after Entry of Decree to review 
requirements of the Consent Decree, Held: December 10, 2013, Status: Completed. 

D-006-00-Al, Provide State of Oregon notice of meetings in D-006-00-A, etc. no less than 
30 days before they are scheduled, Sent: November 8, 2013, Status: Completed. 
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Single-Shell Tank Retrieval Program 

Milestone Title Due Date Status 

D-00B-01 Complete Retrieval of Tank Wastes from JO September 30, 2014 Past Due 
Remaining SSTs in WMA-C 

D-00B-0 I A through Submit Tank Retrieval Complete Certification One year following Ongoing 
D-00B-0IJ each retrieved tank 

retrieval completion 
report• 

D-00B-02 Advise Ecology of the Nine SSTs from which September 30, 2014 Completed 
Waste Will Be Retrieved by 2022 

D-00B-03 Initiate Startup of Retrieval in At Least 5 of 9 December 31, 2017 Ongoing* 
SSTs in D-00B-02 

D-00B-04 Complete Retrieval of Tank Wastes from the September 30, 2022 Ongoing* 
nine SSTs in D-00B-02 

D-OOB-04A through Submit Tank Retrieval Complete Certification TBD TBD 
D-00B-041 

a. Pursuant to Section IV-B-5 of the Consent Decree, the U.S. Department of Energy (DOE) must submit to the Washington 
State Department of Ecology (Ecology) a written certi fication that DOE has completed retrieval of a tank in accordance 
with the requirements of Appendix C, Part 1, of the Consent Decree. 
Completed for Single-Shell Tank (SST) C-104 on March 21, 201 3, via DOE Office of River Protection (ORP) 
letter 13-TF-OO 18. Completed for SST C-108 on May 1, 201 3, via ORP letter l 3-TF-0025 . Completed for SST C-109 on 
June 4, 201 3, via ORP letter 13-TF-0037. Completed for SST C-110 on January 29, 2014, via ORP letter 14-TF-0007 . 
Completed for SST C-107 on September 30, 2014, via ORP letter 14-TF-0114 . Completed for SST C- 11 2 on 
September 30, 201 4, via ORP letter 14-TF-0J 15. 

TBD to be determined. 
WMA-C = C Farm waste management area. 

Significant Past Accomplishments: 
• Completed video for volume analysis of waste remaining in C-1O2, with the supporting 

calculations being completed by engineering. 

• Continued operation of C-105 Mobile Arm Retrieval System - Vacuum (MARS V) 
retrieval system using high-pressure water, volume retrieved is approximately 20 percent. 

• Temperature concerns for the primary transfer hose (induced by the hydraulic hoses) has 
delayed installation activities for C-111 extended reach sluicer system (ERSS) sluicers. 
Engineering calculations are being conducted, for these temperature issues prior to 
installation of the sluicers. 

Significant Planned Activities in the Next Six Months: 
• Finish a C-105 systems engineering evaluation of the current retrieval method; will 

potentially need a revised tank waste retrieval work plan 

• Continue retrieval of C-105 using Mobile Arm Retrieval System - Vacuum(MARS-V) 

• Begin startup of hard heel retrieval in C-111 using high-pressure water, with 
caustic/water dissolution available. 
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Issues: 
*DOE has notified the State of Washington and State of Oregon that a serious risk has arisen that 
DOE may be unable to meet this Consent Decree milestone. 

Tank Waste Retrieval Work Plan Status 

Tank TWRWP 
Expected First Retrieval 

Second Technology Third Technology 
Revisions Technolo2Y 

C-101 
RPP-22520, 

Complete 
Modified Sluicing High-Pressure Water 

Rev. 8 withERSS deployed with the ERSS 
-

C-102 
RPP-22393 , 

Complete 
Modified Sluicing High-Pressure Water 

Rev. 7 withERSS deployed with the ERSS 
-

C-104 
RPP-22393 , 

Complete Modified Sluicing 
Chemical Retrieval Process 

Rev. 7 complete per 13-TF-0018 
-

C-105 
RPP-22520, 

Complete MARS-V 
MARS-V-High Pressure 

Rev. 8 Water Spray 
-

C-107 
RPP-22393, 

Complete MARS-S 
MARS-S-High Pressure Water Dissolution 

Rev. 7 Water Spray 

C-108 
RPP-22393 , 

Complete Modified Sluicing 
Chemical Retrieval Process 

Rev. 7 complete per I 3-TF-0025 
-

C-109 
RPP-21895 , 

Complete Modified Sluicing 
Chemical Retrieval Process 

Rev.5 complete per 13-TF-0037 
-

RPP-33116, 
Mechanical Waste 

C-110 
Rev. 3 Complete 

Modified Sluicing Conditioning with an High Pressure Water 
In-Tank Vehicle 

RPP-37739, High pressure water using 
Chemical 

C-111 Complete Modified Sluicing Dissolution 
Rev.2 the ERSS Process with ERSS 

C-112 
RPP-22393, 

Complete Modified Sluicing Chemical Retrieval Process 
Rev. 7 -

ERSS 
MARS 
s 

extended reach sluicing system. 
Mobile Arm Retrieval System. 
sluicing. · 

TWRWP = Tank Waste Retrieval Work Plan. 
V = vacuum. 

Significant Accomplishments: 
None. 

Significant Planned Activities in the Next Six Months: 
• Develop AX Farm tank waste retrieval work plans. 

Issues: 
None. 
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Earned Value BCWS BCWP ACWP SPI CPI FYBCWS FYBCWP FYACWP FYSPI 
Month 

Oct 2014 $5,024 $5,011 $5,609 1.00 0.89 $5,024 $5,011 $5,609 1.001 

Nov 2014 $6,852 $5,392 $8,174 0.7~ 0.66 $_!_1,876 10,403 $1~ 783 0.88 
Dec 2014 $8,171 $6,453 $6,612 0.79 0.98 $20,047 $16,856 $20,~95 0.84 
Jan 2015 $9,167 $6,524 $9,195 0.71 0.71 $29,215 $23,380 $29,~89 0.80 
Feb 2015 $8,075 $6,924 $7,719 0.86 0.90 $37,290 $30,304 $37,~09 0.81 
Mar 2015 $7,971 $7,801 $9,009 0.98 0.87 $45,261 $38,105 $46,318 0.84 
Apr 2015 $9,818 $9,019 $10,148 0.92 0.89 $55,079 $47,124 $56,466 0.86 

May 2015 $8,475 $7,830 $11,613 0.92 0.67 $63,554 $54,954 $68,079 0.86 
Jun 2015 $6,981 $8,021 $9,247 1.15 0.87 $70,535 $62,975 $77,326 0.89 
Jul 2015 $11,715 $82,250 

Aug 2015 $10, 714 $92,9641 

Sep 2015 $13,179 $106,143 

CTD $576, 033 $558,393 $586,669 0.97 0.95 

EVMS Earned Value Management System sews Budgeted cost of work scheduled. 
BCWP Budgeted cost of work performed ACWP Actual cost o f work performed 
SP Schedule Performance Index CPI Cost Performance Index 
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Retrieve and Close Single-Shell Tanks 

The current month unfavorable cost variance (CV) of ($1,226K) is due to: 

• Limited amount of waste retrieved was retrieved from Tank 241-C-105 during June due 
to work a stoppage related to a potential hose cage temperature issue (AN-06 Red 
Arrow). The project team was required to carry the full retrieval crew during this work 
stoppage. \ 

• Increased/Additional subcontractor utilization related to field activities for the exhauster 
installation, tower/stack extension and platform installation located within A/AX Farm 
due to self-contained breathing apparatus (SCBA) requirements. 

The current month favorable schedule variance (SV) of $1 ,041K is due to: 

• Schedule acceleration for the removal of 10 hose-in-hose transfer lines (HIHTL) from C 
Farm. 

• Retrieval operation continued at Tank 241 -C-105. An estimated 19Kgallons of waste has 
been retrieved since the last reporting period. 
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Waste Treatment and Immobilization Plant Project 

Number Title Due Date Status 

D-OOA-06 Complete Methods Validations 12/31/2017 Ongoing* 

D-OOA-17 Hot Start of Waste Treatment Plant 12/31/2019 Ongoing* 

D-OOA-01 Achieve Initial Plant Operations for WTP 12/31/2022 Ongoing* 

WTP = Waste Treatment and Immobilization Plant. 

The Waste Treatment and Immobilization Plant (WTP) Project currently employs approximately 
2,843 full-time equivalent contractor (Bechtel National, Inc. [BNI]) and subcontractor personnel. 
This includes 606 craft, 401 non-manual, and 144 subcontractor full-time equivalent personnel 
working at the WTP construction site (all facilities) . 

In October 2012, the percent-complete values for Pretreatment (PT) and High-Level Waste 
(HLW) facilities were frozen at the September 2012 rate. Construction, procurement, and 
production engineering activities were placed on hold for PT and significantly slowed down for 
HLW. In August 2014, DOE approved continuation of production engineering activities for 
HLW. Subsequently, DOE has approved the fiscal year (FY) 2015 and FY 2016 2-Year Interim 
Work Plan. In April 2015, a 3-year Interim Work Plan for the PT Facility was implemented 
emphasizing prioritization of technical issue resolution activities. The WTP Project is focused 
on resolving PT Facility technical issues and finalizing HLW Facility design. 

The WTP Project continues to focus on completion of the Low-Activity Waste (LAW) Facility, 
Analytical Laboratory (LAB), and Balance of Facilities (BOF) (collectively LBL). As of June 
2015, LBL facilities were 47 percent complete, design and engineering was 75 percent complete, 
procurement was 75 percent complete, construction was 73 percent complete, and startup and 
commissioning was 6 percent complete. 

In June 2015, the c_umulative to-date WTP Project schedule variance was a negative $13.2 
million, and the cumulative to-date WTP Project cost variance was a positive $51.2 million. The 
cumulative to-date cost and schedule variance is based on the progress of the LBL internal 
forecast. 

The following is the project status through the end of June 2015. 

Significant Past Accomplishments: 
• Completed the first isolations of BOF systems in support of direct-feed low-activity 

waste (DFLA W) (BOF) 

• Initiated the hazard analysis process for the Effluent Management Facility (BOF) 

• Installed over 190 linear feet of process piping and hydro-tested 730 linear feet of piping 
on the LAW Concentrate Receipt Process System (LCP) and the LAW Primary Off gas 
Process System (LOP) 

• Completed one concrete wall placement (Wall 4103) (HLW) 

• Installed 34 tons of structural steel (HL W). 
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Significant Planned Actions in the Next Six Months: 
• Complete the LAW Facility design and operability review (LAW) 

• Receive caustic scrubber (LAW) 

• Complete Effluent Management Facility hazard analysis (BOF) 

• Perform multi-discipline review of Effluent Management Facility design (BOF) 

• Turnover all major systems of the Nonradioactive Liquid Waste Disposal Facility, WTP 
switchgear, and BOF switchgear buildings for component level testing (BOF) 

• DOE approval of the radioactive liquid waste disposal (RLD) safety basis change 
package (HL W) 

• Complete vendor documentation reviews in preparation for the installation of auto 
sampling system (ASX) framing (HLW) 

• Complete modification at Full-Scale Vessel Testing Facility to continue testing for the 
pulse-jet mixer (PJM) control system (PT) 

• Finalize standard high solids vessels design vessel testing planning, test 
specification/plan, and define simulate and supplemental mixing engineering study (PT) 

• Begin LAB system walk downs in support of direct feed LAW modifications (LAB). 

Issues: 
*DOE has notified the State of Washington and State of Oregon that a serious risk has arisen that 
DOE may be unable to meet this Consent Decree milestone. Technical issues related to WTP 
include, among others, PJMs, corrosion/erosion in piping and vessels, hydrogen accumulation, 
criticality, and ventilation. 

9 
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Pretreatment Facility 

Number Title Due Date Status 

D-OOA-19 Complete Elevation 98 ' Concrete Floor Slab in 
12/31/2014 Past Due PT Facility 

D-OOA-13 Complete Installation of Pretreatment Feed 
12/31/2015 Ongoing* 

Separation Vessels 

D-00A-14 PT Facility Construction Substantially Complete 12/31/2017 Ongoing* 

D-OOA-15 Start PT Facility Cold Commissioning 12/31/2018 Ongoing* 

D-OOA-16 PT Facility Hot Commissioning Complete 12/31/2019 Ongoing* 

PT = pretreatment. 

The PT Facility will separate radioactive tank waste into HLW and LAW fractions, and transfer 
each waste type to the respective vitrification facility for immobilization. As of September 2012, 
the PT Facility was 56 percent complete overall, with engineering design 85 percent complete, 
procurement 56 percent complete, construction 43 percent complete, and startup and 
commissioning 3 percent complete. Construction, procurement, and production engineering 
activities remain on hold, resulting in no change to the percent-complete status since 
September 2012. BNI and DOE continue to focus on resolving technical issues, performing 
hazard analyses, and completing safety evaluations for process systems in accordance with the 
revised PT Facility 3-year work plan. 

BNI has submitted resolution plans for eight technical issues: Tl , Hydrogen in Vessels; T2, 
Criticality; T3, Hydrogen in Piping and Ancillary Vessels (HPAV); T4, Mixing; T5, Erosion 
Corrosion; T6, PT Facility Optimization; TI, Vessel Analysis; and T8, Ventilation. Phase I of 
the Full-Scale Vessel Testing is continuing for the PJM controls utilizing the RLD-8T vessel. 
Technical review teams continue to evaluate open PT Facility technical issues. An evaluation is 
ongoing relative to a standardized design for high-solids vessels within the PT Facility. 

Significant Past Accomplishments: 
• Released T7 hold points for PJM dimensions vessel skirt/anchorage and lifting/tailing 

lugs 

• Completed Nuclear Safety Engineering(NSE) hydrogen consequence calculation 

• Received and reviewed corrosion simulant basis document to support localized corrosion 
testing. 

Significant Planned Actions in the Next Six Months: 
• Complete technical work plan for hydrogen gas release Tl 
• Conduct H2 control gap analysis for Tl 
• Receive criticality report for final review for T2 
• Receive technical issue closure work package 
• Complete T4 technical work plan 
• Review conceptual design flow sheet study for changes in baseline design. 

10 
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Issues: 
*DOE has notified the State of Washington and State of Oregon that a serious risk has arisen that 
DOE may be unable to meet this Consent Decree milestone. Technical issues related to WTP 
include, among others, PJMs, corrosion/erosion in piping and vessels, hydrogen accumulation, 
criticality, and ventilation. 
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EXC-01a: Fiscal Year Cost and Schedule Report 
Data Set: FY 2015 Earned Value Data Data as of: June 2015 
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Oct 2014 
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Schedule Performance Index 
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High-Level Waste Facility 

Number Title Due Date Status 

D-OOA-21 
Complete Construction of Structural Steel to 37' in 

12/31/2012 Complete 
HLW Facility 

D-OOA-02 HLW Facility Construction Substantially Complete 12/31/2016 Ongoing* 

D-OOA-03 Start HLW Facility Cold Commissioning 6/30/2018 Ongoing* 

D-OOA-04 HL W Facility Hot Commissioning Complete 12/31/2019 Ongoing* 

HLW = high-level waste. 

The HLW Facility will receive the separated HLW concentrate from the PT Facility. This 
concentrate will be blended with glass formers , converted into molten glass in one of the two 
HLW melters, and then poured into cylindrical stainless steel canisters. After cooling, the 
canisters will be sealed and decontaminated before shipping to interim storage. 

As of September 2012, the HLW Facility was 62 percent complete overall, with engineering 
design 89 percent complete, procurement 81 percent complete, construction 43 percent complete, 
and startup and commissioning 4 percent complete. Construction, procurement, and production 
engineering activities have been significantly slowed down, resulting in minimal change to the 
percent completion status since September 2012. 

Currently, all activities are being performed in accordance with the FY 2015/FY 2016 2-year 
work plan. Focus for HLW is to support obtaining full production authorization by DOE. 
Limited construction is continuing with the concrete placements, installation of support steel, and 
crane rails in the canister decontamination cave. 

To support construction, engineering continues to execute detailed evaluations to release wall 
and slab placements and installation of heating, ventilation, and air-conditioning (HV AC); fire 
protection; process piping; and electrical commodities. Engineering also continues to review 
vendor documentation to support receipt and future installation of auto-sampler system (ASX) 
units. Preparation is underway for the fust preliminary design review, being accomplished on 
the plant cooling water system. 

System design descriptions (SOD) are being developed in accordance with the implementation of 
the Systems Engineering Management Plan. Other than the construction support, design 
activities are focused to support safety design strategy gap analysis, technical core team 
recommendations, and studies to resolve design and operability review. Studies are being 
performed to determine the ventilation system capability, waste handling capability, etc. Hazard 
and accident analyses have been initiated, after the BNI nuclear safety analysis processes have 
been modified and accepted by DOE, to support the Preliminary Documented Safety Analysis 
update to align design and the safety basis. 

Test strategy and test plan are being updated for the ventilation and off-gas system 
high-efficiency particulate air (HEPA) filter testing and qualification. Multiple filter media 
designs will be tested to ensure that the qualified filters support the needs for HL W and LBL 
facilities . 
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Design is progressing for RLD vessels 7 and 8. Preliminary Documented Safety Analysis 
(PDSA) change packages for these vessel designs have been submitted to DOE for approval and 
comment resolution has commenced. 

Significant Past Accomplishments: 
• Issued four system design descriptions this month for a total of 18 

• BNI submitted the HEPA filter testing strategy and test plan documents for DOE review 

• Initiated material procurements to support upcoming HEPA filter testing 

• Completed DOE review of RLD Safety Basis Change Package, progressing comment 
resolution 

• Completed commercial grade dedication vendor survey for the emergency turbine 
generator procurement 

• Continuing vendor documentation reviews in preparation for the delivery and future 
installation of ASX framing 

• Initiated HLW Canister Decontamination Handling System Operability Review Study 

• Completed one concrete wall placement (Wall 4103) 

• Installed 34 tons of structural steel. 

Significant Planned Actions in the Next Six Months: 
• DOE approval of the RLD Safety Basis Change Package 

• Complete vendor documentation reviews in preparation for the delivery and installation 
of ASX framing 

• Complete installation of crane rails and supports in the canister decontamination cave 

• Issue remaining system design descriptions 

• Issue personnel access door and HY AC system evaluation report 

• Finalize the HEPA filter test plan and begin testing at the Michigan State University 
facility 

• Initiate the preliminary design review of the plant cooling water system. 

Issues: 
*DOE has notified the State of Washington and State of Oregon that a serious risk has arisen that 
DOE may be unable to meet this Consent Decree milestone. Technical issues related to the WTP 
include, among others, PJMs, corrosion/erosion in piping and vessels, hydrogen accumulation, 
criticality, and ventilation. 
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EXC-01a: Fiscal Year Cost and Schedule Report 
Data Set: FY 2015 Earned Value Data Data as of: June 2015 
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Jul 2015 $8, 529 

Aug 2015 $7,976 
Sep 2015 $62, 166 

PTO $1,136,724 $1, 134,217 $1, 124,786 1.00 1.01 

EVMS Earned Value Management System sews Budgeted cost of work scheduled. 
BCWP Budgeted cost of work performed ACWP Actual cost of work pe rformed 
SP Schedule Performance Index CPI Cost Performance Index 
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Low-Activity Waste Facility 

Number Title Due Date Status 

D-OOA-07 LAW Facility Construction Substantially Complete 12/31/2014 Past Due 

D-OOA-08 Start LAW Facility Cold Commissioning 12/31/2018 Ongoing* 

D-OOA-09 LAW Facility Hot Commissioning Complete 12/31/2019 Ongoing* 

LAW = low-activity waste. 

The LAW Facility will process LAW that will be mixed with glass formers , vitrified into glass at 
a design capacity of 30 metric tons per day and placed in stainless steel containers anticipated to 
be disposed of on the Hanford Site in the Integrated Disposal Facility. As of June 2015, the 
LAW Facility was 51 percent complete overall, with engineering design 79 percent complete, 

. procurement 74 percent complete, construction 75 percent complete, and startup and 
commissioning 4 percent complete. 

Significant Past Accomplishments: 
• Installed over 190 linear feet of process piping and hydro-tested 730 linear feet of piping 

on the LAW Concentrate Receipt Process System (LCP) and the LAW Primary Off gas 
Process System(LOP) 

• Installed over 1,040 linear feet of conduit and pulled approximately 18,500 linear feet of 
cable 

• Continued installation of insulation on process piping on the plus 3-foot elevation 

• Continued installation of HV AC transfer ducts, test ports, instrument taps, grilles, 
registers, diffusers, and closure angle. 

Significant Planned Actions in the Next Six Months: 
• Complete subcontractor work scope in the annex 
• Complete Nuclear Safety Engineering Hazards Analysis of C3V /C2V 
• Receive caustic scrubber 
• Assemble and install wet electrostatic precipitator internals. 

Issues: 
*DOE has notified the State of Washington and State of Oregon that a serious risk has arisen that 
DOE may be unable to meet this Consent Decree milestone. 
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EXC-Ola: Fiscal Year Cost and Schedule Report 
Data Set: FY 2015 Earned Value Data Data as of: June 2015 
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Earned Value Month 

Earned Value BCWS BCWP ACWP SPI 
Month 

Oct 2014 $16,994 $19,896' $17,781 1.17 
Nov 2014 $11,700 $12,666 $!1,597 1.08 
Dec 2014 $10,760 $12,499 $11,927 1.16 
Jan 2015 $11,248 $10,387 $9,033 0.92 
Feb 2015 $16,654 $11,341 $11,676 0.68 
Mar2015 $13,681 $14,539 $13,778 1.06 
Apr 2015 $16,031 $14,925 $15,002 0.93 
May 2015 $19,533 $15,802 $16,674 0.81 
Jun 2015 $12,899 $11,881 $12,626 0.92 
Jul 2015 $12,063 

Aug 2015 $16,094 
Sep 2015 $88,137 

PlD $1,103,694 $1,100,937 $1,098,262 1.00 

EVMS 
BCWP 
SP 

Earned Value Management System 
Budgeted cost of work performed 
Schedule Performance Index 
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$129,500 $123,936 $120,094 0.96 
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Cost Performance Index 
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Balance of Facilities 

Number Title Due Date Status 

D-OOA-12 Steam Plant Construction Complete 12/31/2012 Complete 

The BOF will provide services and utilities to support operation of the main production facilities: 
PT, HLW, LAW, and LAB. As of June 2015, BOF was 53 percent complete overall, with 
engineering design 81 percent complete, procurement 71 percent complete, construction 
81 percent complete, and startup and commissioning 13 percent complete. 

Engineering activities are in progress to develop the preliminary design for BOF systems in 
support of DFLA W. Current efforts are focused on progressing the design of the Effluent 
Management Facility, defining the required BOF system isolations, preparing procurements, and 
initiating the hazard analysis process. Construction efforts are focused on initiation of BOF 
system isolations and completion of the remaining punch list items required to support turnover 
of all major systems within the Nonradioactive Liquid Waste Disposal Facility, WTP 
Switchgear, and BOF switchgear buildings for component level testing. 

Significant Past Accomplishments: 
• Completed the first isolations of BOF systems in support of DFLA W 
• Initiated the hazard analysis process for the Effluent Management Facility 
• Completed the roof leak test on the switchgear building (87) 
• Pulled 11 ,750 linear feet of cable in the Glass Former Storage Facility (21). 

Significant Planned Actions in the Next Six Months: 
• Complete Effluent Management Facility hazard analysis 

• Perform multi-discipline review of Effluent Management Facility design 

• Turnover all major systems of the Nonradioactive Liquid Waste Disposal Facility, WTP 
switchgear, and BOF switchgear buildings for component level testing. 

Issues: 
No major issues at this time. 
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EXC-Ola: Fisa.l Year Cost and Schedule Report 
Data Set: FY 2015 Earned Value Data Data as of: June 2015 
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Analytical Laboratory 

Number Title Due Date Status 

D-OOA-05 LAB Construction Substantially Complete 12/31/2012 Complete 

LAB = Analytical Laboratory. 

The LAB will support WTP operations by analyzing feed, vitrified waste, and effluent streams. 
As of June 2015, the LAB was 58 percent complete overall, with engineering design 84 percent 
complete, procurement 84 percent complete, construction 95 percent complete, and startup and 
commissioning 9 percent complete. 

During this reporting period engineering efforts are focused on LAB system reviews to evaluate 
potential modifications or isolations in support of direct feed of LAW. Closure of 
nonconformance reports and construction deficiency reports continued. Construction efforts 
within the LAB are minimal. The remaining construction work scope will be completed in 
parallel with system modifications and construction activities required to support the direct feed 
of LAW. 

Significant Past Accomplishments: 
• Completed installation of LAB hangers 
• Pulled 2,630 linear feet of cable 
• Received and installed C5 flow element end supports. 

Significant Planned Actions in the Next Six Months: 
• Place LAB construction punch list activities on hold 
• Initiate component level testing of select LAB systems 
• Begin LAB system walk downs in support of DFLA W modifications. 

Issues: 
No major issues at this time. 
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EXC-Ola: Fiscal Year Cost and Schedule Report 
Data Set: FY 2015 Earned Value Data Data as of: June 2015 
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Waste Treatment Plant Project Percent Complete Status (Table) 
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Office of River Protection 
Tri-Party Agreement Milestone Review 

August 2015 (Monthly Summary Report/Project Earned Value Management System reflects 
June 2015 information) 

- .. 
Page - Topic Leads 

Bryan 
1 Administrative Items/Milestone Status Trim berger/Dan 

McDonald/] eff Lyon 

2 System Plan 
DaBrisha Smith/Jeff 
Lyon/Dan McDonald 

3 Acquisition of New Facilities 
Janet Diediker/J eff 
Lyon/Dan McDonald 

4 Supplemental Treatment and Part B Permit Applications 
Steve Pfaff/Jeff 
Lyon/Dan McDonald 

5 242-A Evaporator Status 
Richard Valle/Paul 
Hernandez/Jeff Lyon 

. Jeremy Johnson/Jeff 
7 Double-Shell Tank System Update 

Lyon 

7 Single-Shell Tank Integrity Assurance 
Jeremy Johnson/ Jim 
Alzheimer 

8 In Tank Characterization and Summary 
Billie Mauss/Michael 
Barnes 

10 Tank Operations Contract Overview 
ORP TPA PMs/Jeff 
Lyon 

17 Work Breakdown Structure 5.2 Retrieve and Close Single-Shell Chris Kemp/Jeff 
Tanks Lyon 

18 Single Shell Tanks Retrieval and Closure Program 
Chris Kemp/Jeff 
Lyon 

20 Tank Waste Retrieval Work Plan Status 
Chris Kemp/Jeff 
Lyon 

21 
Tank in Appendix H, "Status - Single Shell Waste Retrieval Chris Kemp/Jeff 
Criteria" Lyon 

21 Tank Retrievals with Individual Milestones 
Chris Kemp/Jeff 
Lyon 

Waste Treatment and Immobilization Plant (WTP) Overall TP A 
Summary and Milestone Status ; see the U.S. Department of Delmar Noyes/Dan 

CD Energy, Office of River Protection Consent Decree 08-5085- McDonald 
FVS Monthly Summary Report for WTP Facility-specific 
information 

CD = Consent Decree 08-5085-FVS 
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Administrative Items/Milestone Status 

Milestone Title I Due Date 
Completion 

Status 
Date 

Fiscal Year 2015 

M-062-40D Submit System Plan 10/31/2014 10/31/2014 Completed 

M-062-40ZZ 
Submit One Time Tank Waste Supp Treatment 

10/31/2014 
Deleted on 

Deleted 
Technologies Report 08/12/2014 

M-045-9IG- Provide AOR Final Doc. for SSTs on 1,000,000 Gallon 
10/31/2014 07/07/2014 Completed 

T03 Tanks 

M-045-91F-T04 
Provide Report on 100-Series SSTs as having Leaked in 

12/26/2014 ll/14/14 Completed 
RPP-32681 

M-045-61 Phase 2 RCRA Facility Investigation 12/31/2014 12/23/2014 
Completed 

M-045-86H Submit Retrieval Data Report to Ecology for C-1 l 0 01/29/2015 08/06/2014 
Completed 

M-045-91G-
Provide AOR Final Doc. for SSTs on 55,000 Gallon Tanks 01/30/2015 12/3/2014 Completed 

T04 

M-045-91 B-T0l 
Provide Ecology report on the Concrete Core from Tank A-

01/31/2015 12/3/2014 Completed 
106 or alt 

M-062-0lAD Submit Semi-Annual Compliance Report 1/31/2015 1/29/2015 
Completed 

M-045-91F-T02 Provide Report of Liner Failures for SSTs 03/31/2015 3/16/2015 
Completed 

M-062-45-T0l Comp. Neg's 6-Mo After Last Issuance of System Plan 04/30/2015 
In Dispute 

M-062-45-ZZ Negotiate a One Time Supplemental Treatment Selection 04/30/2015 In Dispute 

M-062-45-ZZ-A Convert M-062-31-T0l Thru M-062-34-T0l to Interim 
04/30/2015 In Dispute 

Milestones 
M-045-91F Provide Summary Conclusions Report on Leak Integrity 06/30/2015 4/29/15 Completed 

M-045-62 
Phase 2 Corrective Measures Implementation Work Plan TBD On Schedule 

ForWMA-C 
M-045-92O Barrier 3 Design/Monitoring Approval From Ecology 06/30/2015 In Dispute 

M-045-91G Provide Summary Conclusions Report of AOR for SSTs 07/28/2015 6/17/15 Completed 

M-045-56K 
Ecology and DOE Agree, at a Minimum, to Meet Yearly 

07/31 / 2015 7/15/15 Completed 
(By July) 

M-045-91H 
Submit Change Pkg (if necessary) to est. Additional 

07/31 / 2015 3/15/15 Completed 
Milestones 

M-062-0lAE Submit Semi-Annual Compliance Report 7/31/2015 7/29/15 
Completed 

M-045-82 Submit Comp. Permit Modification Request for Tiers 1,2,3 09/30/2015 
To Be Missed 

M-045-91El 
Provide SST Farms Dome Deflection Surveys Every Two 

9/30/2015 On Schedule 
Years 

TP A Monthly Summary August 2015 
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Milestone Title Due Date 
Completion 

Status Date 

Fiscal Year 2016 

M-045-92N Construct Barriers 1 and 2 in 241-SX Farm 10/31/2015 
In Dispute 

M-062-0lAF Submit Semi-Annual Project Compliance Report 
On Schedule 

1/31/2016 

M-047-07 
CD-1 for Secondary Liquid Waste Treatment and CR for 

3/31/2016 On Schedule 
CD-2 toECY 

M-090-13 
CD-1 for Interim Hanford Storage Project and CR for CD-2 

3/31/2016 On Schedule 
toECY 

Comp. Final Design & Submit RCRA Part B Permit Mod 
M-062-31 -T0l Request for Enhanced WTP & Supplemental Treatment 4/30/2016 On Schedule 

M-045-92Q Submit Barrier 4 Design/Monitoring Plan 6/30/2016 
In Dispute 

M-062-0lAG Submit Semi-Annual Project Compliance Report 7/31/2016 
On Schedule 

M-045-56L 
Ecology And DOE A Ecology And DOE Agree, At A 

7/31/2016 On Schedule 
Minimum, To Meet Yearly (By July) 

AOR = 
CD-1/-2 
CR = 
DOE = 
Ecology 

Analyses of Record. 
= critical decision-1/-2 
change request. 

RCRA = 
SST = 

Resource Conservation and Recovery Act. 
single-shell tank. 

TPA = Tri-Party Agreement. 
U.S. Department of Energy. 
= Washington State Department of Ecology. 

WMA-C= Waste Management Area C. 

System Plan 

M-062-45-TOl, Every six years, within six months after last revision of the System Plan, 
negotiate tank waste retrieval sequencing, Due: April 30, 2015, Status: In Dispute. 

Significant Past Accomplishments: 
1. On October 24, 2013, Washington State Department of Ecology (Ecology) and 

U.S. Department of Energy (DOE), Office of River Protection (ORP) signed the Tri-Party 
Agreement (TPA) Change Control Form M-62-13-02, moving out the due date for this 
embedded milestone from October 31, 2013 to December 15, 2013, for selection of three, 
or more, scenarios to be modeled in the System Plan. 

2. Ecology has defined five scenarios to be analyzed in System Plan 7. Washington River 
Protection Solutions LLC (WRPS) has included a description of each scenario in the 
Selected Scenarios for the River Protection Project System Plan, Rev. 7 document released 
to ORP on December 4, 2013. See joint ORP and Ecology letter 13-TPD-0070, dated 
December 12, 2013, for completion and description of M-062-40C scenarios. 

3. Detailed assumption review was completed, and has been approved by Ecology. 
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4. On February 11, 2014, DOE-ORP transmitted a letter (14-TPD-0003) to Washington River 
Protection Solutions LLC in response to letter (WRPS-1400313) to approve the use of 
Ecology's Appendix B, "Key Assumptions and Success Criteria," for the ORP 11242, 
River Protection Project System Plan, Rev. 7. 

5. On February 13, 2014 Washington State Department of Ecology presented the five selected 
scenarios to the Hanford Advisory Board Tank Waste Committee. 

6. Ecology, DOE-ORP and WRPS reviewed and provided comments for sections 1 and 2 of 
the System Plan 7 during the week of February 17, 2014. 

7. Ecology, DOE-ORP and WRPS reviewed and provided comments for section 3 of the 
System Plan 7 during the week of March 21, 2014. 

8. Ecology, DOE-ORP and WRPS reviewed and provided comments for Appendix C of the 
System Plan 7 during the week of April 1, 2014. 

9. During the week of April 28, 2014, WRPS and DOE-ORP facilitated meetings for Ecology 
to define detail spending assumptions for Case 5. 

10. On July 29, 2014, WRPS Case authors presented the results of the five cases to Ecology 
and DOE-ORP. 

11 . System Plan 7 was reviewed, all comments resolved and incorporated into the document. 

12. On October 3 J, 2014, ORP transmitted System Plan 7 to Ecology. 

13. ORP received Ecology's January 14, 2015 transmitted letter 15-NWP-004, regarding the 
Department of Ecology review of River Protection System Plan, ORP-11242, Revision 7. 

14. DOE-ORP met with Ecology at the Tank Farms TP A and CD monthly status meeting on 
February 25, 2015. 

15. ORP transmitted Letter 15-WSC-0027, ORP's response to Ecology's Letter 15-NWP-004 
to Ecology on June 2, 2015. ORP letter provided clarification and several attachments of 
additional information requested in Ecology's January 14, 2015 letter. 

Significant Planned Actions in the Next 6 Months: 

None 

Issues: 
None. 

Acquisition of New Facilities 

M-090-13, Submit Critical Decision-1 for Interim Hanford Storage Project and TPA 
Change Request for CD-2 to Ecology, Due: March 31, 2016, Status: On Schedule. Created 
by TPA Change Control Form M-90-12-02, signed by ORP and Ecology on November 19, 2012, 
to "Submit to Ecology, a Conceptual Design Report Package (Critical Decision-I) for the Interim 
Hanford Storage Project (storage of the first two years of Hanford Site Immobilized High-Level 
Waste from WTP operations) and a TPA Change Request (in accordance with TPA Action Plan 
Section 12.0) to submit to Ecology, a Preliminary Design Report package (Critical Decision-2)." 
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M-090-00, Acquire/Modify Facilities for Storage of Immobilized High-Level Waste 
(IHLW), Due: December 31, 2019, Status: On schedule. 

M-047-07, Submit CD-1 for Secondary Liquid W:aste Treatment and Change Request (CR) 
for CD-2 to Ecology, Due: March 31, 2016, Status: On Schedule. Created by TPA Change 
Control Form M-47-12-02, signed by ORP and Ecology on November 19, 2012, to "Submit to 
Ecology, a Conceptual Design Report package (Critical Decision- I) for the Secondary Liquid 
Waste Treatment Project and a TPA Change Request (in accordance with TPA Action Plan 
Section 12.0) to submit to Ecology, a Preliminary Design Report package (Critical Decision-2)." 

M-047-00, Complete Work Necessary to Provide Facilities for Management of Secondary 
Waste from the Waste Treatment and Immobilization Plant (WTP), Due: December 31 , 
2022, Status: On schedule. 

Significant Past Accomplishments: 

ORP and Ecology signed TPA Change Packages M-47-14-01 and M-90-14-01 on July 14, 2014 
movi11g the due date for M-047-07 and M-090-13 to March 31 , 2016. 

Significant Planned Actions in the Next 6 Months: 
None. 

Issues: 

None. 

Supplemental Treatment and Part B Permit Applications 

M-062-45ZZ (designation for M-062-45 item #3), Negotiate a one-time supplemental 
treatment selection, Due: April 30, 2015, Status: In dispute. 

M-062-4SZZ-A, Convert M-062-31-T0l through M-062-34-T0l to Interim Milestones, Due: 
April 30, 2015, Status: In dispute. 

M-062-31-T0l, Complete final design and submit Resource Conservation and Recovery Act 
Part B permit modification request, Due: April 30, 2016, Status: On schedule. 

M-062-32-T0l, Start construction of supplemental' vitrification treatment facility and/or 
WTP enhancements, Due: April 30, 2018, Status: On schedule. 

M-062-33-TOl, Complete construction of supplemental vitrification treatment facility 
and/or WTP enhancements, Due: April 30, 2021 , Status: On schedule. 

M-062-45XX, No later than December 31, 2021, the DOE and Ecology shall complete 
negotiations to establish a mechanism that will apply to resolve future disputes regarding 
the determinations in M-062-45, paragraphs 4 and 5, Due: December 31 , 2021, Status: On 
schedule. 
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M-062-34-T0l, Complete hot commissioning of supplemental vitrification treatment facility 
and/or WTP enhancements, Due: December 30, 2022, Status: On schedule. 

M-062-21, Annually submit data that demonstrates operation of the WTP, Due: 
February 28, 2023, Status: On schedule. 

M-062-00, Complete Pretreatment Processing and Vitrification of High-Level Waste and 
LAW Tank Wastes, Due: December 31, 2047, Status: On schedule. 

Significant Past Accomplishments: 
*Per ORP letter 14-TF-0052, signed by ORP on May 6, 2014 and provided to Ecology on May 7, 
2014, ORP documented the ORP/Ecology discussions for the One-Time Hanford Tank Waste 
Supplemental Treatment Technologies Report and that ORP does not intend to submit this 
report. ORP received Ecology's response letter, 14-NWP-110, on May 29, 2014. ORP Letter 14-
TF-0088, dated and delivered to Ecology on July 31, 2014, submitted a signed TPA Change 
Package to delete the requirement of the One-Time Hanford Tank Waste Supplemental 
Treatment Technologies Report from TPA Milestone M-062-40. Ecology signed TPA Change 
Package M-62-14-01 deleting M-062-40ZZ on August 12, 2014. 

Significant Planned Actions in the Next 6 Months: 
None. 

Issues: 

On 01/30/15, ORP provided Ecology Change Control Form M-62-14-02, which proposed adding 
language under TPA Milestone M-062-45 to defer negotiations required under M-062-45. 
Ecology did not respond with the 14 day review period that ended February 13, 2015 which is 
deemed disapproval in accordance with the TPA. In letter 15-TF-0014, dated 02/20/15, ORP 
initiated dispute resolution. Ecology provided a justification for their disapproval on March 12, 
2015 via letter 15-NWP-036. Ecology and ORP signed an extension of the dispute resolution 
period at the TPA project manager level until August 15, 2015. 

242-A Evaporator Status 

(previously reported under Milestone M-48, which has been closed out) 

242-A Evaporator Status: 

The 242-A campaign strategy for fiscal year (FY) 2010 through FY 2015 depicted in the following 
table has been updated based on ORP-11242, River Protection Project Plan and ongoing schedule 
integration efforts. 
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Fiscal Campaign 
Year No. 

FY 2010 10-01 

FY 2010 10-02 

FY 2011 NIA 

FY 2012 NIA 

FY 2013 NIA 

FY 2014 13-01 

FY 2015 EC-01 

FY 2015 EC-02 

FY 2015 EC-03 

FY 2016 EC-04 

FY = fiscal year. 
NIA= not applicable. 

Feed 
Source 

AW-106 

AW-106 

NIA 

NIA 

NIA 

AP-107 

AP-103 
AP-104 

AZ-102 

AZ-102 

AW-106 

TP A Monthly Summary Report 

Slurry 
Comments 

Tank 

AW-106 Campaigns 10-01/10-02 were performed back-to back 
starting in late August and completing in early 

AW-106 
October 2010. Campaign 10-02 was an acceleration 
of previously planned Campaign 11-01. 

No campaign conducted in FY 2011 due to ongoing 

NIA 
242-A and tank farm facility life extension and 
American Recovery and Reinvestment Act funded 
upgrades. 

No campaign conducted in FY 2012 due to ongoing 
NIA 242-A and tank farm facility upgrades and revision to 

the 242cA Documented Safety Analysis. 

No campaigns to be conducted in FY 2013 due to 
NIA ongoing 242 A and tank farm facility upgrades and 

revision to the 242-A Documented Safety Analysis. 

AP-107 
Campaign started September 9, 2014. Campaign 
completed on October 9, 2014. 

AP-107 
Campaign and flush activities completed on June 21, 

2015. 

AP-103 Completed 7121 /15. 

AP-103 Estimated to begin September 2015. 

AP-103 Estimated to begin February/March 2016 . 

Significant Planned Actions in the Next 6 Months: 
The EC-02 campaign began 7110115 and completed 7/21/15. Waste Volume Reduction was 
384,000 including all flush activities . Upon completion of the EC-02 campaign, Steam system 
SIS upgrades are planned to begin. 

Issues: 

None 
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Double-Shell Tank System Update 

Ultrasonic Testing Inspection 

• Ultrasonic testing for tank AN-103 is complete and inspection of the annulus floor has 
indicated thinning. The report is drafted and going through the approval process. 

• Ultrasonic inspection operations are ongoing for tank AN-104. Initial scans have 
indicated some thinning along the annulus floor. To further evaluate the condition, 
additional scanning of the annulus floor is currently being performed and the UT work is 
being completed by ITIVS of South Carolina. 

Visual Inspection 

• Continuing bi-weekly inspections of A Y-102 waste accumulation sites. 
• Continuing bi-monthly comprehensive inspection of A Y-102 annulus. 
• Annulus visual inspections are completed in tanks AP-102, AP-103, AP-104, AP-105, 

AP-106, AP-108 AW-101, AW-102, and AW-104. This completes the FY 2015 annulus 
inspections for the DSTs. 

Single-Shell Tank Integrity Assurance 

M-045-91F-T02, Provide to Ecology as a Hanford Federal Facility Agreement and Consent 
Order secondary document a report evaluating the common factors of liner failures for 
SSTs that have leaked and will provide recommendations as appropriate, such as enhanced 
leak detection, monitoring, and mitigation, Due: March 31, 2015, Status: Complete. RPP­
RPT-55804, Common Factors Relating to Liner Failures in Single-Shell Tanks, was transmitted 
from ORP to Ecology on 03/16/2015 under letter 15-TF-0005. 

M-045-91F, Provide to Ecology a report (Summary Conclusions Report on Leak Integrity) 
summarizing and evaluating the information submitted under M-045-91F-T01 through 
M-045-91F-T04, Due: June 30, 2015 Status: Complete: Report transmitted to Ecology on April 
29, 2015 under ORP letter 15-TF-0043 

M-045-91G, Provide a Summary Conclusions Report of Structural Analysis of Record for 
SSTs, Due: July 28, 2015, Status: Complete. Report transmitted to Ecology on June 17, 2015 
under ORP letter 15-TF-0059. 

M-045-91H, Submit a change package (if deemed necessary by DOE and Ecology) to 
establish additional milestones based on information obtained from the actions in the 
preceding M-045-91 series of milestones to date, Due: July 31 , 2015, Status: Complete 
3/25/2015. 

M-045-911, Provide to Ecology an Independent, Qualified, Registered Professional 
Engineer (IQRPE) certification of SSTs structural integrity for the remainder of the 
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mission, or for such time as the IQRPE believes he/she can reasonably certify, Due: 
September 30, 2018, Status: On schedule. 

Significant Past Accomplishments: 

Completion of M-045-9 lH. The work completed to date under M-045-9 lF and M-045-91 G does 
not necessitate the creation of any additional milestones. In accordance with a 3/25/15 meeting 
with Ecology, ORP considers M-045-91H complete and does not intend to submit a change 
package for the creation of any additional milestones for SST Integrity. 

Significant Planned Actions in the Next 6 Months: 
Begin planning for the.SST Integrity Assessment by an IQRPE (M-045-911). 

Issues: 

None 

In Tank Characterization and Summary 

For the period from July 1 through July 31, 2015: 

Accomplishments: 

• Completed RPP-RPT-52516, Derivation of Best-Basis Inventory for Tank 241-C-112 as of 
March 3, 2015, Rev 3. 

• Completed RPP-RPT-48745, Derivation of Best-Basis Inventory for Tank 24I-C-107 as of 
March 1, 2015, Rev 9. 

• Completed RPP-PLAN-55529, Grab Sampling and Analysis plan for the 241-AY-102A Leak 
Detection Pit, Rev 3. 

• Completed RPP-RPT-58692, Tank 241-C-I 12 Residual Waste Inventory Estimates for 
Component Closure Risk Assessment, Rev 1, was released July 27, 2015. 

• Completed RPP-RPT-58514, Tank 241-C-107 Residual Waste Inventory Estimates for 
Component Closure Risk Assessment, Rev 1, was released July 27, 2015. 

• Perfonned 241-SY-103 core sampling July 14 through July 27, 2015. Eleven samples were 
received at the lab. 

Planned Action within the Next 6 Months: 

Tank sampling: 

• Tank 241-AY-102 Leak-Detection Pit grab sampling is planned for August 2015. 

• Tank 24 l-SY-103 Riser 19 core sampling is planned for Au_gust 2015. 

• Tank 241-AP-105 grab sampling is planned for September 2015. 
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• Tank 241-C-105 in-process grab sampling is planned for September 2015. 

Best-Basis Inventory (BBi) updates: 

BBi updates for the following tanks were completed in July: 

• 241-C-107 • 241-C-112 

BBi updates for the following tanks currently are planned to be completed in August: 

• 241-AN-106 • 241-AW-102 • 241-C-101 
• 241-AN-107 • 241-AX-101 • 241-SX-102 
• 241-AP-107 

Data Quality Objectives (DQO): 

• RPP-44057, Data Quality Objectives to Support Strategic Planning, Rev 2, is in-process 
to clarify DQO applicability and obtain data used to update the BBls. 

• RPP-SPEC-33590, Data Quality Objectives for Evaluation of Stack Chemical Emissions, 
Rev 2, is in-process to incorporate updated requirements for evaluation of stack chemical 
emissions after A Y / AZ tank farm ventilation upgrades. 

• HNF-SD-WM-DQO-001, Data Quality Objectives for the Tank Farms Waste 
Compatibility Program, Rev 21, is in-process to simplify quality control parameters. 

• RPP-8532, Double-Shell Tanks Chemistry Control Data Quality Objectives, Rev 15, is 
in-process to identify additional analyses for corrosion mitigation and to simplify quality 
control parameters. 

Issues: 

None. 
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Tank Operations Contract Overview 

Project Performance 

The earned value performance reporting reflects the format, work breakdown structure reporting 
levels, and variance thresholds as agreed to with the tank operations contractor for monthly 
performance reporting. The earned value analysis is not intended to be a measurement of 
performance against existing TP A milestones. 

As of June 30, 2015, Washington River Protection Solutions LLC, the Tank Operations 
Contractor, has worked 253 days without a lost time workday injury and 110 days since the last 
recordable case. There was no Days Away, Restricted, Dart cases and no recordable cases in the 
month of May. 

June-15 

1, 5 
( ,2 6) 

CTD ,716,326 2,6 , , 77,872 (33, 92 ,7 7 5 .0 
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Nov 2014 
Dec ~ 4 
Jan 2015 
Feb 2.Q.!_5 
Mar 2015 
Apr 2015 

May 2015 
Jun 2015 
Jul2015 

Aug 2015 
Sep 2015 

BCWS 

$~ ,0_12 
$~ ,2_16 
$36,377 

$~ ,~ 3 
$42,913 
$42,159 
$54,958 
$46,888 
$38,744 
$56,899 
$48,837 
$58,619 

BCWP 

$3Q,480 
$35,697 
$35,§2_8 
$4!),697 
}39,189 
$41,174 
$51,747 
$49,161 
$40,149 

Earned Value Month 

ACWP SPI CPI FY BCWS FY BCWP FY ACWP FY SPI FY CPI 

$29,607 
$36,4yl 
33,978 

$41,6QJI 
$~ ,643 
$42,721 
$52,922 
$53,5321 

$46,503 

1.01 
1.01 

Q.,22 
0.90 
0.91 
0.98 
0.94 
1.05 
1.04 

1.03 $30,052 
0.98 $65,298' 
1.06 101,675 
.Q.:.2!! $146,757' 
Q:22 $189,671 
0.96 $231,830 
0. 98 $21!6, 788 
0.92 $333,676 
0.86 $37?,420 

$429,319 
$478,156 
$536,775 

$30,1_~0 
$66,1~ 

$102,036 
$142,733 

$.!fil,~ 2 
$223,0~6 
$274,843 
$~24,0~ 
$364,153 

1.{J! 
1.or 
1.00 
0.97 
o. 96I 
0.2§' 
0.96 
0.97 
0.98 

1.03 
1.00 
1.02 
1.01 
1.00 
1.00 
0.99 
0.98 
0.97 

CTD $2,716,326 $2,682,634 $2,677,872 0.99 1.00 
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Tank Farms ORP-0014 
Base Operations 5.01 

EVMS Monthly and Fiscal Year Values 
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Ea med Value Month 

Earned Value BCWS BCWP ACWP SPI CPI FYBCWS FYBCWP 
Month 

Oct 2014 $20 627 $20,833 $20,428 1.01 1.02 $20 627 ---, 
Nov 2014 $23 471 $24,930 $23,988 1.06 1.04 ~ 4,098 
Dec 2014

1 
$23,4§? $24,105 2~,547 j_,03 1.02 $67,565 

Jan 2Ql5 $29,511 $29,162 $28,218 0.99 1.03 $J 7,QZ5t 
Feb 2015 $2~,~ $27,739 $27,582 0.95 l.QJ $126,375 
Mar 2015 $29,525 $28,162 $28,967 0.95 O.i] $155,900 
Apr 2015 $39,203 $36,623 $36,998 0.93 0.99 $195 103 
May 2015' $33,5841 $35,557 $37,250 1.06 0.95 $~~ 
Jun 20151 $26,594 $26,830 $32,081 ~. 01 0.84 $255 ~ 
Jul2015 $39 031 $294,312 

Aug 2015 $32,790 $3ll, fill 
Sep 2015 $38,151 $365,253 

CTO $1,792,708 $1,779,783 $1,766,744 0.99 1.01 

Base Operations and Tank Farm Projects 

40 0,000 
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20 0, 000 - BCVIIP 
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150,000 
FYBCWS 

100,000 -FYBCWP 

--- FY N:.WP 

50 ,000 

0 

FYSPI 

20 428i 1.01 
$44~ 17 !-04 
$67,964 1.03 
$96,181 1.02 

$123,764 1.qo~ 
$152 7311 0.99 
$189,729 0.98 
$226,979' 0.99 
$259,060 0.99 

The current month favorable schedule variance (SV) of $235K is due to the following: 

• Schedule recovery of AN-I 03 Integrity Ultrasonic Testing 
• Early completion of the ETF heat exchanger 
• Completion of SECDs and further development of the AY- 102 WRS Design 

Integration/Authorization Basis (AB) Amendment 

The current month unfavorable cost variance (CV) of ($5,251 K) is due t o the following: 

FY CPI 

1.02 
1.03 
1.03 
1.03 
0.98 
0.99 
0.99 
1.00 
1.02 
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• Cost increases due to vapor requirements, increased equipment costs, labor needs and 
increase in training requirements. 
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Earned Value 
Month 

Oct 2014 
Nov 2014 
Dec 2014 
Jan 2015 
Feb 2015 
Mar 2015 
Apr2015 
May 2015 
Jun 2015 
Jul 2015 

Aug 2015 
Sep 2015 

ocws 

$5,024 
$6,852 
$8,171 
$9,167 
$8,075 
$7,971 
$9,818 
$8,475 
$6,981 

$11,715 
$10,714 
$13,179 

CTD $576,033 

BCWP 

$5,011 
$5,392 
$6,453 
$6,524 
$6,924 
$7,801 
$9,019 
$7,830 
$8,021 

$558,393 

Tank Farms ORP-0014 
Retrieve and Close ssrs 5.02 

EVMS Monthly and Fiscal Year Values 
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ACWP SPI CPI FY OCWS FY BCWP FY ACWP FY SPI FY CPI 

$5,609 1.00 0.89 $5,024 $5,011 $5,609 1.00 0.89 
$8,174 0.79 0.66 $11,876 · $10,403 $13,783 0.88 0.75 
$6,612 0.79 0.98 $20,047 $16,856 $20,395 0.84 0.83 
$9,195 0.71 0.71 $29,215 $23,380 $29,589 0.80 0.79 
$7,719 0.86 0.90 $37,290 $30,304 $37,309 0.81 0.81 
$9,009 0.98 0.87 $45,261 $38,105 $46,318 0.84 0.82 

$10,148 0.92 0.89 $55,079 $47,124 $56,466 0.86 0.83 
$11,613 0.92 0.67 $63,554 $54,954 $68,079 0.86 0.81 
$9,247 1.15 0.87 $70,535 $62,975 $77,326 0.89 0.81 

$82,250 
$92,964 

$106,143 

$586,669 0.97 0.95 

Retrieve and Close Single Shell Tanks 

The current month unfavorable cost variance (CV) of ($1,226k) is due to: 
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• Limited amount of waste retrieved was retrieved from Tank 241-C-105 during June due 
to work a stoppage related to a potential hose cage temperature issue (AN-06 Red 
Arrow). The project team was required to carry the full retrieval crew during this work 
stoppage. 

• Increased/Additional subcontractor utilization related to field activities for the Exhauster 
Installation, Tower/Stack Extension & Platform Installation located within A/AX Farm 
due to SCBA requirements. 

The current month favorable schedule variance (SV) of $1,041k is due to: 

• Schedule acceleration for the removal of 10 Hose in Hose Transfer Lines (HIHTL) from 
C-Farm. 

• Retrieval operation continued at Tank 24 l-C-105. An estimate 19k gallons of waste has 
been retrieved since the last reporting period. 
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Tank Farms ORP-0014 
Waste feed Deliver Treatment Double-Shel Tank Retrieval CJosure 5.03 

EVMS Monthly and Fiscal Year Values 
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EamedVak.ie sews BCWP ACWP SPI CPI FYBCWS FYEICWP FYACWP FYSPI FYCPI 
Month 
Oct 2014 $4d 77 $1;605 $3,261 1.08 1.4!J $4,£77 $4,605 $3,261 1.08 1.41 
Nov 2014 $4,M 9 $1 ,876 $3,585 1:97i 1.36 _$8,826 $J,480 6 846 1.07 1.38 
Dec 2014 $3,652 $4,559 $3,229 1.25 1.41 $J2,478 $14,040 $10,075 1.13 1.39 
Jan 2015 $5, ! 01 $1,113 $3,308 0.8!1 1.24 $17,29 $18,152 $13,3_!33 1.03 1:36 
Feb 2015 $4,4!3 $3,734 $3,636 0.85 1Ji3 $21,2_92 $21,887 $17,019 1.00 1.29 
Mar 2015 $4,185 $4,206 $3 988 1.00 1.05 $26,.!77 26,~2 $21,007 1.00 1.24 
Apr 2015 $4,9~9 $5,497 $4,584 1.10 1.20 $31,16§ $31,589 $25 591 1.01 1.23 
May 2015 $3,~6 $1,372 $3,849 1.11 1.14 $35,112 $35,961 $29,440 1.02 1.22 
Jun 2015 $1,043 $4,154 $4,082 1.03 1.02 $39,1~5 $40,115 $33,522 1.02 1.20 
Jul 2015 $4,695 $43,850 

Aug 2015 $3,968 $47,818 
Sep 2015 $5,179 $52,997 

ClD $315,724 $312,679 $293,867 0.99 1.06 

Waste Feed Delivery/Treatment/Double-Shell Tank Retrieval Closure 

The current month favorable schedule variance (SV) of $1 lOK is within the reporting threshold. 

The current month favorable cost variance (CV) of $72K is within the reporting threshold. 

TPA Monthly Summary 15 August 2015 



Office of River Protection 

..... 
0 
0 
0 .... 
* 

2,500 

2,000 

1,500 

1,000 

Tank Farms ORP-0014 
Treat Waste 5.5 

EVMS Monthly and Fiscal Year Values 

TP A Monthly Summary Report 

14,bOO 

12,000 

10,000 

8,000 - BC'NS 

BOW 

6,000 -N:.Wf' 

FYBC'NS 

4,000 - FY BCWP 

500 - FY N:.Wf' 
2,000 

0 0 

Earned Value BCWS BCWP ACWP SPI CPI FYBCWS FYBCWP FYACWP FYSPI FYCPI 
Month 

Oct 2014 $124 $32 $308 0.26 0.10 $124 $32 $~..Q.8 0.26 0.10 

Nov 1 01~ _ $374 $500 $674 1.34 0.74 $498 $532, $982 1.07 0.54 
Dec 2014 $1,087 $741 $628 , 0.68 1.18 $1,585 $1,273 $1,610 0.80 0.79 
Jan 2015 $1,_304 $899 $883 0.69 1.02 $2,~9 $2 172 $2,4931 0.7~l 0.87 
Feb 2015 $1,126, $792 $707 0.70 1.12 $4,015 $2,964 $3,200 0.74 0.93 
Mar 2015 J.4781 $1,006 $754 2.11, 1)3 $4,492 $] ,970, $3,954 0.88 1.00 
Apr l.Q.15 948 $607 $1,194 0.64 o.~1 $_2,440 $4,577 $~ 14s' 0.84 0.89 
May 2015 884 $1,,103 $818 1.59• 1.72 $6,324 $5,980 $5,966 0.95 1.00 
Jun 2015 $1,127 $1,144 $1,057• 1.02 1.08 $7,451 $7,124 $7,023

1 
0.96 1.01 

Jul2015 $1,458 $8,909 
Aug 2015 $1,367 $10,276 
Sep 2015 $2,111 $12,387 

cm $11,751 $11,669 $11,420 0.99 1.02 

Treat Waste 

The current month favorable schedule variance (SV) of $17K is within the reporting threshold. 

The current month favorable cost variance (CV) of $87K is within the reporting threshold. 
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Work Breakdown Structure 5.2 Retrieve and Close Single-Shell Tanks 

M-045-56K, Complete Implementation of Agreed to Interim Measures, Due: July 31, 2015, 
Status: Complete. Annual meeting was held July 15, 2015 

M-045-59, Control surface water infiltration pathways as needed to control or significantly 
reduce the likelihood of migration of subsurface contamination to groundwater at the SST 
Waste Management Areas (WMA) (pending the Corrective Measures Study report, 
Milestone M-45-58, and implementation of other interim corrective measures), Due: To be 
determined, Status: On schedule. 

M-045-61A, Submit to Ecology for review and approval as an Agreement primary 
document, document review process, a Phase 2 Corrective Measures Study, and revision 0 
update to the RFI Report for WMA-C), Due: December 31, 2016, Status: On Schedule. The 
Phase 2 RCRA Facility Investigation Report Draft A for WMAC, RPP-RPT-58339, was 
transmitted to Ecology on December 23, 2014, via letter 14-TF-0131. This milestone was created 
by HFFACO change package M-45-14-03, signed October 1, 2014. 

M-045-62, Submit to Ecology for review and approval as an agreement primary document 
a Phase 2 Corrective Measures Study Implementation Plan for WMA-C, Due: Six (6) 
months after the approval of the CMS submitted under milestone M-045-61A Status: TPA 
Change Control form M-45-15-02 approved on April 14, 2015 . 

M-045-92, Complete Installation of Four (4) Additional Interim Barriers (see interim 
milestones below), Due: October 31 , 2017, Status: In Dispute. TPA Change Control form M-45-
15-01 submitted via letter 15-TF-0027 on March 31 , 2015 . Change was not approved and dispute 
resolution process was initiated via letter 15-TF-0042 on April 20, 2015. Dispute is at the 
project manager level and has been extended to August 16, 2015 . 

M-045-92N, Construct Barriers 1 and 2 in 241-SX Farm, Due: October 31 , 2015, Status: In 
Dispute. TP A Change Control form M-45-15-01 submitted via letter 15-TF-0027 on March 31, 
2015. Change was not approved and dispute resolution process was initiated via letter 15-TF-
0042 on April 20, 2015. Dispute is at the project manager level and has been extended to August 
16, 2015. 

M-045-92O, Submit a Final Design and Monitoring Plan for Interim Barrier 3, Due: 
June 30, 2015, Status: In Dispute. TPA Change Control form M-45-15-01 submitted via letter 
15-TF-0027 on March 31 , 2015. Change was not approved and dispute resolution process was 
initiated via letter 15-TF-0042 on April 20, 2015 . Dispute is at the project manager level and has 
been extended to August 16, 2015. 

Significant Past Accomplishments: 

• Automated data collection systems for T Farm and TY Farm interim barrier monitoring 
continue gathering data 

• Documentation of the WMA-C Phase 2 Resource Conservation and Recovery Act 
Facility Investigation Report was completed, and RPP-RPT-58339 was transmitted to 
Ecology on December 23 , 2014, completing M-045-61. 
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• Completed the annual interim barrier monitoring report for data collected in 2014, RPP­
ENV-58420. 

Significant Planned Actions in the Next 6 Months: 

• Continue data collection for T Farm and TY Farm interim surface barrier monitoring. 

Issues: 

• Change control form M-45-15-01 was submitted by ORP via letter 15-TF-0027 to 
Ecology for approval. The change control form proposed modifying the due dates for 
construction of Barriers 1 and 2 and design and construction of Barriers 3 and 4. 
Construction of SX Barriers 1 and 2 has been delayed because ORP was required to shift 
resources to other higher priority, higher risk work scope, including among other things, 
safety concerns. In addition, Ecology and ORP have yet to agree upon the locations for 
Barriers 3 and 4. It is proposed that Ecology and ORP discuss Barrier 3 and 4 locations 
during the M-045-56 Milestone annual interim measure meetings held by the end of July 
2015. The change control form was not approved, and the dispute resolution process was 
initiated via letter 15-TF-0042 on April 20, 2015. Dispute is at the project manager level 
and has been extended to August 16, 2015. 

Single Shell Tanks Retrieval and Closure Program 

M-045-82, Submit complete permit mod requests for Tiers 1, 2, and 3 of the SST, Due: 
September 30, 2015, Status: To be missed. Please see issues. 

M-045-84, Complete negotiations of TPA interim milestones for closure of second WMA, 
Due: January 31 , 2017, Status: On schedule. 

M-045-83, Complete the closure of WMA-C, Due: June 30, 2019, Status: To be missed. 
Please see issues. 

M-045-85, Complete negotiations of TPA interim milestones for closure of remaining 
WMAs, Due: January 31 , 2022, Status: On schedule. 

M-045-70, Complete waste retrieval from all remaining SSTs, Due: December 31 , 2040, 
Status: On schedule. 

M-045-00, Complete closure of all SST farms, Due: January 31 , 2043 , Status: On schedule. 

M-045-86, Submit retrieval data report to Ecology for 19 tanks retrieved, Due: To be 
determined ( 12 months after retrieval certification), Status: At risk. 

• M-045-86C: Retrieval Data Report for C-104 was due March 21 , 2014. Completed on 
February 18, 2014 with letter 14-TF-0013 

• M-045-86F: Retrieval Data Report for C-108 was due May 1, 2014. Completed on 
November 27, 2013 with letter 13-TF-0120 
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• M-045-86G: Retrieval Data Report for C-109 was due J_une 4, 2014. Completed on 
March 13, 2014 with letter 14-TF-0020 

• M-045-86H: Retrieval Data Report for C-110 was due January 29, 2015. Completed on 
August 6, 2014 with letter 14-TF-0086. 

Significant Past Accomplishments: 

• 
• 

• 
• 

• 
• 
• 

• 
• 

• 
• 

Completed Surface Geophysical Exploration (SGE) Level 1 Work Package (A-Farm) . 
Completed Draft Residual Volume for C-102, initiated development of the Request to 
Forgo 3rd Technology. 
Continued Retrieval Operation at C-105 (suspended on 6/18 due to AN-106 Red Arrow) . 
Accelerated Quarterly Cord Outage due to An-106 Red Arrow (outage separated into two 
phases). 
Received C-111 Modified Long Arm ERSS . 
Completed AN-106 Failed Slurry Distributor Disposal Activities . 
Completed AX Farm Tank Retrieval System and DST #I Receiver Tank Design 
(preliminary design). 
Completed AX Farm Ventilation Design Verification (ECN/Redline Incorporation) . 
Completed A/AX Personnel Office/Bathroom Facility Upgrades Design and Demolition 
of Existing Trailers Design. 
Completed Glass Waste Forms Data Package for Workshop #3 . 
Completed ETF Grout Data Package, Solid Secondary Waste Data Package, and TOC 
Equipment Waste Data Package for Workshop #4. 

Significant Planned Activities in the Next 6 Months: 

• Complete scoping meetings for a performance assessment for WMA A/ AX. 
• Complete the RD R for tank C-107. 
• Develop RD Rs for tank C-101. 
• Complete the RDR for tank C-112. 

Issues: 

• ORP and Ecology continue to meet to develop an integrated path forward that addresses 
all the deliverables associated with Milestone M-045-82. ORP submitted change control 
form M-45-15-03 to Ecology via letter 15-TF-0065 on June 30, 2105. 

• Delays in obtaining the post-retrieval samples from tanks C-112 and C-101 may result in 
delayed completion of the RD Rs. 

• The HFFACO Appendix I Performance Assessment will not be completed for submittal 
to ECY until October 2016, along with the submittal of the Phase 2 Corrective Measures 
Study and revision O update to the RFI Report for WMA-C due on December 31, 2016. 
Currently the review cycle for both the Closure Plans by ECY and the review of the 
Waste Incidental to Reprocessing decision by DOE do not allow adequate time for 
completion and to be able to perform field activities necessary to complete by June 30, 
2019. 
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Tank Waste Retrieval Work Plan Status 

Tank TWRWP 
Expected 
Revisions 

RPP-22520, 
C-101 

Rev. 8 
Complete 

RPP-22393, 
C-102 

Rev. 7 
Complete 

RPP-22393, 
C-104 

Rev. 7 
Complete 

C-105 
RPP-22520, 

Complete 
Rev. 8 

C-107 
RPP-22393 , 

Complete 
Rev. 7 

RPP-22393, 
C-108 Complete 

Rev. 7 

RPP-21895, 
C-109 Complete 

Rev. 5 

RPP-33116, 
C-110 

Rev. 3 Complete 

C-111 
RPP-37739, 

Complete 
Rev. 2 

C-112 
RPP-22393, 

Complete 
Rev. 7 

ERSS = 
.. 

Extended Reach Slu1cmg System. 
Mobile Arm Retrieval System. 
sluicing. 

MARS = 
s = 
TWRWP = 
V = 

Tank Waste Retrieval Work Plan. 
vacuum. 

Significant Accomplishments: 

None. 

First Retrieval 
Technoloev 

Modified Sluicing 
with ERSS 

Modified Sluicing 
with ERSS 

Modified Sluicing 

MARS-V 

MARS-S 

Modified Sluicing 

Modified Sluicing 

Modified Sluicing 

Modified Sluicjng 

Modified Sluicing 

Significant Planned Activities in the Next 6 Months: 

• Draft AX Fann TWRWPs. 

Issues: 

None. 

TPA Monthly Summary 20 

Second Technology 
Third 

Technoloev 
High-Pressure Water 
deployed with the -

ERSS 
High-Pressure Water 
deployed with the -

ERSS 
Chemical Retrieval 

Process complete per -
13-TF-0018 

MARS-V-High 
-

Pressure Water Spray 
MARS-S -High Water 

Pressure Water Spray Dissolution 
Chemical Retrieval 

Process complete per -
13-TF-0025 

Chemical Retrieval 
Process complete per -

13-TF-0037 
Mechanical Waste High 

Conditioning with an Pressure 
In-Tank Vehicle Water 

Chemical 
High pressure water Dissolution 

using the ERSS Process with 
ERSS 

· Chemical Retrieval 
-

Process 

August 2015 
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Tank in Appendix H, "Status - Single Shell Waste Retrieval Criteria" 

Tank 241-C-106 
Significant Past Accomplishments: 
None. 

Significant Planned Activities in the Next 6 Months: 

• Continue U.S. Nuclear Regulatory Commission (NRC) review of the C-106 exception 
request. A request for additional information was received from the NRC in 
February 2009. 

Issues: 

• It has been discussed with the NRC that much of the additional information requested is 
dependent upon development of C Farm residual waste Performance Assessment (PA) 
and, therefore, cannot be provided until the PA is published. 

Tank Retrievals with Individual Milestones 

Tank 241-A-103 
M-045-15, Completion of Tank A-103 SST Waste Retrieval, Due: September 30, 2022, 
Status: On schedule. Change Package M-45-11-04 replaced Tank S-102 with Tank A-103 and 
changed the milestone completion date for M-045-15 to September 30, 2022. 

M-045-lSA, Embedded Milestone, Submit a Retrieval Data Report Pursuant to Agreement 
Appendix I, Due: September 30, 2022, Status: On schedule. Updated with Tank A-103 and 
due date of September 30, 2022, per Change Package M-45-11-04. 

M-045-15D, Embedded Milestone, if appropriate, DOE will request an exception to waste 
retrieval criteria pursuant to Agreement Appendix H, Due: September 30, 2022, Status: On 
schedule. Updated with Tank A-103 and due date of September 30, 2022, per Change Package 
M-45-11-04. 

Significant Past Accomplishments: 

• Change Package M-45-11-04 was signed by ORP and Ecology on April 19, 2011. 

No significant planned activities in the next 6 months and no issues for Tank 241-A-103. 

Tank 241-S-112 
M-045-13, Interim Completion of Tank S-112 SST Waste Retrieval and Closure 
Demonstration Project, Due: To be determined (in accordance with M-045-84 or M-045-85), 
Status: On schedule. 

M-045-13E, Complete Negotiations for Interim Milestones for Closure of S-112, Due: To be 
determined, Status: On schedule as part of M-045-84 or M-045-85. 
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Significant Past Accomplishments: 
• Ecology letter of January 7, 2008, concurred with ORP that retrieval of Tank S-112 is 

complete. 

No significant planned activities in the next 6 months and no issues for Tank 241-S-112. 

TPA Monthly Summary 22 August 2015 



Agenda 
September 8, 2015 

Office of River Protection Quarterly Milestone Review Meeting 
Federal Building, Conference Room 152 

Chairperson: Jane Hedges 

Topic Leads 

Administrative Items / Milestone Status / ORP Key Bryan Trimberger / Dan 
Documents List McDonald / Jeff Lyon 

System Plan; M-62-40 
Dabrisha Smith / Jeff 
Lyon / Dan McDonald 

Acquisition of New Facilities; M-90-00; M-47-00 
Janet Diediker / Jeff 
Lyon/ Dan McDonald 

Supplemental Treatment and Part B Permit Steve Pfaff/ Jeff Lyon / 
Applications ; M-62-00, -20, -30, -45 Dan McDonald 

242-A Evaporator Status 
Paul Hernandez / Jeff 
Lyon 

SST Integrity Assurance; M-45-91 , Double Shell Jeremy Johnson / Jeff 
Tank System Update Lyon 

In Tank Characterization and Summary 
Billie Mauss/ Michael 
Barnes 

Tank Operations Contract (TOC) Overview 
ORP Project Leads / Jeff 
Lyon 

Single-Shell Tank Corrective Action ; M-45, -50, -
Chris Kemp / Jeff Lyon 

60 
Single-Shell Retrieval and Closure Program TPA 
Milestones Status; M-45-00 series, 
- Tank in Appendix H Status 

Chris Kemp/ Jeff Lyon - Tanks with Individual Milestones 
SST Retrieval and Closure CD Milestones and 
TWRWP Status; D-00B series 
WTP Overall TPA and CD Summary and 

Joni Grindstaff/ Dan 
Milestones Status; M-62-01 ; M-62-49; D-00A-01 , -

McDonald 06, -17 
WTP Pretreatment (PT) Facility; D-00A-13, -14, - Joni Grindstaff/ Dan 
15, -16, -19 McDonald 
WTP High-Level Waste (HLW) Facility; D-00A-02, Joni Grindstaff/ Dan 
-03, -04, -21 McDonald 
WTP Low-Activity Waste (LAW) Facility; D-00A-
07, -08, -09 

Joni Grindstaff/ Dan 
WTP Analytical Laboratory (LAB); D-00A-05 McDonald 

WTP Balance of Facilities (BOF); D-00A-12 

Time 

8:30 

8:35 

8:40 

8:45 

8:50 

8:55 

9:00 

9:05 

9:10 

9:15 

9:20 

10:00 



WORKING ORP Key Documents List - July 2015 
. 

Anticipated 
· . 

TPA ORP 
Milestone Milestone Delivery to 

Regulatory Final 
DOE-ORP Contractor Ecology 

Milestone Title Document Review Completion Comments/Issues Tie Due Date (If Regulators 
Completion Date4 Lead Lead Lead 

applicable)1 Date2 
., Date3 

' 
• 

Supports M-
WMA-C PA Initial Document 09/30/2016 C. Kemp 

045-61A 
S. Eberlein J. Lyon • Feeds input for M-045-61A and all Closure Plans 

Submit to Ecology, in accordance with HFF ACO 
secondary document review process, a phase 2 • 
RCRA Facility Investigation (RFI) report Draft A 
forWMAC. • TPA Change Package M-45-1 4-03 signed on 10/01 / 14 split up the WMA 

M-045-61 Phase 2 Draft A RFI Report for WMA C 12/31/14 12/3 1/14 C.Kemp S. Eberlein J. Lyon C RFI and CMS into separate deliverables. 

• New M-045-61 Complete 

Submit to Ecology, as a primary document, a • TPA Change Package M-45-14-03 signed on 10/01/14 split up the WMA Phase 2 Corrective Measures Study (CMS), and M-045-61A Phase 2 CMS and Revision 0 ofRFI for WMA C 12/31/16 
Revision 0 update to the RFI Report for WMA C C RFI and CMS into separate deliverables. 

Six (6) 
months after 

Reported as To Be Missed in the March 2013 TP A PMM. Discussions Submit to Ecology for Review and Approval as an the approval • 
ongoing at the PM level. 

Agreement Primary Document, a Phase 2 
M-045-62 

Phase 2 Corrective Measures Implementation Work of the CMS 
TBD C. Kemp S. Eberlein J. Lyon TPA Change Package M-45-15-02 signed on 04/ 14/15 modifies the due Corrective Measures Implementation Work Plan Plan for WMA-C submitted • 

for WMA-C. under date to Six (6) months after the approval of the CMS submitted under 

milestone M- milestone M-045-61A 

045-61A 

• ORP/ECY TPA Change Package M-45-12-04 modified this to a due date 
Prior to beginning construction & at least one year M-045-92O Future Barrier Design 3 06/30/ 15 TBD C. Kemp S. Eberlein J. Lyon of06/30/ I 5. 
before construction is to be complete, DOE will • TPA Change Package M-045-15-01 is in dispute, per letter 15-TF-0042 
submit to Ecology a final design & monitoring • ORP/ECY TP A Change Package M-45-12-04 modified this to a due date 
plan for each interim barrier. M-045-92P Future Barrier Design 4 06/30/16 TBD C. Kemp S. Eberlein J. Lyon of06/30/ I 6. 

• TPA Change Package M-045-15-01 is in dispute, per letter 15-TF-0042 
M-045-91F- Provide Report on I 00-Series SSTs as having 

12/26/1 4 12/26/ 14 J. Johnson R. Gregory J. Lyon 
T04 Leaked in RPP-32681 

M-045-91G- Provide AOR Final Doc. for SSTS on 55,000 
01 /30/ 15 0 1/30/ 15 J. Johnson R. Gregory J. Lyon 

T04 Gallon Tanks 
M-045-91 8 - Provide Ecology report on the Concrete Core from 

01/31/15 01/3 1/15 J. Johnson R. Gregory J. Lyon 
TOI TankA-106 or alt 

M-045-91F-
Provide Report of Liner Failures for SSTs 03/31 / 15 03/31 /1 5 J. Johnson R. Gregory J. Lyon 

M-045-91 Interim Milestones and Target Dates for T02 

SST Integrity Implementing the Expert Panel's M-045-91F 
Provide Summary Conclusions Report on Leak 

06/30/ 15 06/30/ 15 J. Johnson R. Gregory J. Lyon 
Recommendations Integrity 

M-045-91G 
Provide Summary Conclusions Report of AOR for 

07/28/ 15 07/28/ 15 J. Johnson R. Gregory J. Lyon 
SSTs 

M-045-9IH 
Submit Change Pckg (if necessary) to est. 

07/31/15 07/3 1/15 J. Johnson R. Gregory J. Lyon 
Additional Milestones 

M-045-91I 
Provide IQRPE Certification of SSTs Structural 

09/30/18 09/30/ 18 J. Johnson R. Gregory J. Lyon 
Integrity 

Complete final design and submit RCRA Part B M-062-31-
RCRA Part B Permit Modification--Final Design 04/30/ 16 04/30/1 6 S. Pfaff 

D. 
Permit Modification Request TOI McDonald 

1 "TPA Milestone Due Dates" are the direct regulatory drivers for completion of milestones. 
2 "ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators . ORP Delivery to Regulators 
Dates may be earlier than TPA Milestone Due Dates if work is completed ahead of schedule. 
3 The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/Issues" if extension of review is requested . If the 
document is a secondary document o r for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable. 
4 "Final Completion Date" is entered a fter the document is reviewed , comments are incorporated , and any disputes are resolved . Any comment resolution issues or disputes will be noted under "Comments/Issues." 

Bold red = DOE submittal within the next 90 days Bold green = document is under initial ECY Regulatory Review Bold black= document under comment/review response or other actions Bold blue = document is completed 
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- ' - r . s ·~ ' . .~. ,. 

Topic Areas - Document 

~. . ..... -··-

Tier I Framework Closure Plan Update 

Tier 2 WMA-C Closure Plan 

All Remaining Closure Plans for WMA-C 

WMA-C Closure Conceptual Design 

Tier 3 Closure Plans for Tanks Already Received 

PERMIT DOCUMENTS 
Tier 3 Closure Plans for Additional Tanks 

WMA-C Closure Design 

Supplemental Treatment Technology Notice of Construction 

Submit Part B Permit Application for Selected Supplemental Treatment 
Technology 

Submit Wiped Film Evaporator Class 3 Permit Modification or Part B Permit 
Application 

IDF Performance Assessment 

Submit Categorical TOC HIA 

Temporary Waste Transfer Line Management Program Plan (also known as 
Hose-In-Hose Transfer Lines (HIHTL) Management Plan), RPP-12711 

OTHER DOCUMENTS Single-Shell Tank System Leak Detection and Monitoring Functions and 

AOR 
DOE 
Ecology 
EIS 
NIA 
ORP 
PM 
PMM 

Requirements Document, RPP-9937 

WMA Quarterly Groundwater Reports 

Analysis of Record 
U.S. Department of Energy. 
Washington State Department of Ecology. 
environmental impact statement. 
not applicable. 
U.S. Department of Energy, Office of River Protection. 
project manager. 
project manager's meeting. 
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ORP Delivery 
to Regulators 

Date1 

09/30/ 15 

TBD 

09/30/15 

TBD 

TBD 

09/30/15 

TBD 

TBD 

TBD 

TBD 

TBD 

TBD 

TBD 

TBD 

Ongoing 
Quarterly 

Anticipated 
Regulatory 

Review 
Completion 

Date2 

09/30/20 15 

Final 
Completion 

Date3 

RCRA 
RDR 
RFI/CMS= 
SST 
TBD 
TPA 
WMA-C = 
WRPS 

DOE-ORP Contractor Regulator 
Lead Lead Lead 

C. Kemp P. Rutland J. Lyon 

C. Kemp P. Rutland J. Lyon 

C. Kemp P. Rutland J. Lyon 

C.Kemp P. Rutland J. Lyon 

C. Kemp P. Rutland J. Lyon 

C. Kemp P. Rutland J. Lyon 

C. Kemp P. Rutland J. Lyon 

L. Huffman J. Lyon 

L. Huffman J. Lyon 

L. Huffman J. Lyon 

T. Fletcher S. Dahl 

J. Lyon 

C.Kemp J. Alzheimer 

J. Johnson J. Alzheimer 

D. 
J. Lyon 

Hildebrand 

Resource Conservation and Recovery Act. 
Retrieval Data Report 

1, 
Comments/Issues 

• Tier 1, 2, 3 Submittal is associated with M-045-82, due 09/30/2015. This MS was 
reported as To Be Missed in the March 2013 TP A PMM. Discussions ongoing at the 
PM level. 

• ORP submitted TPA Change Package M-45-15-03 for approval on June 30, 2015, 
modifying the dates for the Tier 2 and 3 closure plans 

• ORP submitted TPA Change Package M-45-15-03 for approval on June 30, 2015, 
modifying the dates for the Tier 2 and 3 closure plans 

• ORP submitted TPA Change Package M-45-15 -03 for approval on June 30, 2015, 
modifying the dates for the Tier 2 and 3 closure plans 

• Due 180-day post EIS 

• Several Dates in out years 

• ORP submitted TPA Change Package M-45-15-03 for approval on June 30, 2015, 
modifying the dates for the Tier 2 and 3 closure plans 

• Final dates not yet determined; provides basis for the Tier 2 Closure Plan 

• To be made into a TP A Primary Document with submittal of revision 7 per a TPA 
Project Managers Agreement, signed O 1/22/2013 

• Discussions are underway for a number of revisions to this document 

• Ecology SST counterparts have been added to this distribution list as of March 2013 

• ORP continues to provide reports to Ecology 

RCRA Facility Investigation/Corrective Measures Study. 
single-shell tank. 
to be determined. 
Tri-Party Agreement. 
Waste Management Area C. 
Washington River Protection Solutions LLC. 

1 
Note: "ORP Delivery to Regulators Dates" are those dates that support future milestones, are submittal dates for permitting activities, or miscellaneous submittals that support ORP actions and represent the dates when ORP submits documents to the regulators. 

2 
Note: The "Anticipated Regulatory Review Completion Date" is generated based on TPA Milestone Agreements and TPA Section 9.0 documentation requirements for primary documents. This date will be changed and noted in "Comments/I ssues" if extension of review is requested. If the 

document is a secondary document or for information only, the "Anticipated Regulatory Review Completion Date" may be listed as "N/A" for not applicable. 
3 

Note: "Final Completion Date" is entered after the document is reviewed, comments are incorporated, and any disputes are resolved. Any comment resolution issues or disputes will be noted under "Comments/I ssues ." 

Bold red= DOE submittal within the next 90 days Bold green= document is under initial ECY Regulatory Review Bold black= document under comment/review response or other actions Bold blue= document is completed 
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ORP/Ecology TPA and CD Agreements, Issues, and Action Items - August 2015 
Agreements: 

1. ORP will continue to meet with ECY to discuss funding and work priorities per TP A Paragraphs 148/149 process. 

2. Per an ECY standing request, ORP agrees to include any written directives given by DOE to the contractors for work required by the CD in future 
Semi-Annual CD Reports (see CD Section IV-C-1-e, page 8). 

3. The ORP and ECY PMs have developed, signed, and entered an outline for the CD Tank Completion Certification into the TPA Administrative 
Record. Senior management will continue to be briefed if any follow-on actions arise. 

Issues: 

1. Ecology has a concern with WTP data being reported exclusively in the CD Monthly Summary Report as the current CD reporting process does not 
allot ECY early review time of the CD Monthly Summary Report. ORP and ECY have raised this concern for discussion at the senior management 
levels. 



ORP/Ecology TP A and CD Agreements, Issues, and Action Items - August 2015 

Tank Farms Action Items 

# Action ID 
Start 

Action 
Action Updates / Needs for 

Actionee(s) Date 
Date Status Closure Closed 

TF-14-06-02 06/19/14 Schedule an oversight opportunity with ORP Open Meetings were held on Kemp/ 
and ECY for the WMA C PA modeling 09/11/14, 10/30/14, and Beach 

12/16/14. WMA-C PA 
workshop held 01/28 and 
01/29/15. Additional 

meetings held 03/10/15, . 06/02/15, 06/17 /15, and 
07/09/15. This action 

1 remains open and will 
continue status on this 
task in both ORP/ECY bi-
weekly and a requested 
meeting with 
Whalen/Lyon on 
calibrating to the low end 
of the hydraulic 
conductivity curve. 

2 



-ORP/Ecology TPA and CD Agreements, Issues, and Action Items - August 2015 

- Tank Farms Action Items 

# Action ID Start 
Action 

Action Updates/ Needs for Actionee(s) 
Date 

Date Status Closure Closed 
TF-14-02-02 02/18/14 ECY would like a schedule/project Open Closure contract Kemp 

management plan (if available) for the closure modification still in . 
ofWMAC. progress. The contract 

pre-negotiation 
memorandum is with 

. 

DOE-HQ and contract 
negotiations will begin. 
ORP has provided to 
ECY the sketches and 

2 tools available currently. 
Contract negotiations 
with WRPS will start with 
HQ approval of a pre-
negotiation memorandum, 
expected in mid-June. A 
P4/P5 schedule is being 
prepared and should be 
completed within four 
weeks. 

TF-13-12-01 12/19/13 ECY will provide a list of team members and Open Lyon/ 

3 their roles and responsibilities to ORP so that McDonald 
ORP can provide all applicable invitees to 
future meetings. 

3 



# Action ID 

TF-13-02-03 

4 

TF-15-03-02 

5 

. 
6 TF-15-03-05 

ORP/Ecology TPA and CD Agreements, Issues, and Action Items - August 2015 

Tank Farms Action Items 

Start Action 
Action Updates/ Needs for 

Actionee(s) 
Date Status Closure 

02/21/13 ECY and ORP will continue to meet at the Open ORP and ECY to Kemp/ 
project manager level to discuss work on the schedule meeting in early Eberlein/ 
WMA C PA and other options for M-045-82. June to discuss options Price 

for M-045-82. ECY has a 
draft TP A change 

package and commitment 
from Price/Kemp to meet 
between TP A PMs in 
June when Jeff Lyon 
returns from 
leave/training. ORP and 
ECY met on 06/18/15 to 
discuss draft change 
control form M:-45-15-03 
that proposed modifying 
milestone M-045-82. 
ORP delivered signed 
change control form M-
45-15-03 to ECY on 
06/30/15. 

03/18/15 ECY has requested additional data for the next Open ORP provided a three- Hernandez 
four 242-A Evaporator campaigns (i.e. tank page handout at the June 
chemistry, estimated volume reductions/goals, PMM. ECY requested 
specific gravity before and after, etc.). the handout via 

electronically, and 
committed to follow up if 
additional information or 
meetings are necessary. 

03/18/15 ECY would like to obtain technical white Open Pfaff/ 
papers supporting LA WPS design. Diediker 

4 

Date 
Closed 

. 

I 

·I 



ORP/Ecology TPA and CD Agreements, Issues, and Action Items - August 2015 

Tank Farms Action Items 
Start Action Updates/ Needs for Actionee(s) 

Date 
# Action ID 

Date 
Action Status Closure Closed 

7 
TF-15-06-01 06/15/15 ECY would like to be included in future Open Pfaff/ 

LA WPS work discussions and meetings. Diediker 
TF-15-06-02 06/15/15 ECY would like DOE to schedule a discussion Open Johnson 

8 
on M-045-91E-1 to determine if the milestone 
needs to be closed and what the alternative 
reporting method would be. 

TF-15-07-01 07/16/15 ECY requests ORP review TP A paragraph 148 Open ORP provided ECY with Trim berger 
and 149 reporting requirements. a copy of a 1996 !AMIT 

9 
agreement "Interim 
Replacement of Site 
Management System 
Report." 

10 TF-15-07-02 07/16/15 ECY requests a schedule for M-045-83 . Open Kemp 

5 



ORP/Ecology TPA and CD Agreements, Issues, and Action Items - August 2015 

WTP Action Items 

# Action ID 
Start 

Action 
Action Updates/ Needs for 

Actionee(s) 
Date 

Date Status Closure Closed 
WTP-14-10-01 10/23/1 4 ECY requests information on DOE's plans Open Wendell 

1 and timeline for the LAW (replacement) Wrzesinski 
melter assembly building. 

WTP-14-1 0-02 10/23/14 ECY would like to know what the plans are Open This issue is impacted by Jason 

2 
for operating BOF in support ofDFLAW the ongoing CD judicial Young 
and then transitioning into full WTP process. 
operations. 

WTP-14-10-03 10/23/14 ECY and ORP need to discuss how to Open This issue is impacted by Jason 

3 
document LAB substantially complete the ongoing CD judicial Young 
milestone after completion of RLD vessel process. 
repairs. 

WTP-14-10-04 10/23/14 ECY requests a status update to include a Open Completed for HLW. Dan Knight 

4 
schedule on the 8 technical team issues for This issue is impacted by 
HLW and PT. the ongoing CD judicial 

process. 
WTP-14-10-05 10/23/14 ECY requests on update on the details of the Open Completed for HLW. Dan Knight 

5 
2-year work plan for HL Wand PT. This issue is impacted by 

the ongoing CD judicial 
process. 

WTP-14-06-02 06/1 9/14 ECY requests that DOE provide a Open Joni 

6 
presentation on how DOE incorporates, Grindstaff 
vets, and considers all technical issues 
(including the Safety Design Strategy). 

WTP-14-06-03 06/19/14 ECY requests a briefing on the LAW Open The Design and Jeff 
Design and Operability review before the Operability Review Bruggeman . 
September timeframe. Report is with the 

7 contractor for factual 
accuracy review. ORP 
will schedule a briefing 
once the report is issued. 

6 



ORP/Ecology TP A and CD Agreements, Issues, and Action Items - August 2015 
~ 

WTP Action Items 

Start Action Updates / Needs for Actionee(s) 
Date 

# Action ID 
Date 

Action Status Closure Closed 
WTP-14-04-01 04/22/14 ORP and ECY have a placeholder action to Open Joni 

8 hold a comprehensive briefing/discussion Grindstaff . 

on the PT efforts. 
WTP-15-01-01 1/22/15 ECY requests a presentation on SHSVD to Open Impacts will be better Dan Knight . 

9 
include impacts and optimization in unclerstood in September 
planning area 2, 3, and 4 with issuance of design 

studies. 

10 
WTP-15-01-03 1/22/15 ECY requests a technical update on the Open Jason 

LAB RLD vessels Young 

11 
WTP-15-06-01 06/15/15 ORP took an action to provide ECY a copy Open Dan Knight 

of the corrosion simulant basis document. 
WTP-15-06-02 06/15/15 ECY would like to understand how the Open Wahed 

12 bounding conditions for the HEP A filters Abdul 
were identified. 
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